

LexEVS Meeting Minutes - 2020.08.19

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	x

Agenda

EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none"> • CentOS 7 and MySQL migrations <ul style="list-style-type: none"> ◦ Chuck is migrating servers at this point. Deadline is the end of October. ◦ MySQL is also being upgraded to 5.6 to 5.7 <ul style="list-style-type: none"> ▪ Feb 25, 2021 is EOL for 5.6 <p>Decision Points:</p> <ul style="list-style-type: none"> • Chuck will update us next week about CentOS 7 migration for LexEVS.
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 141 (August 13, 2020 – August 26, 2020)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint141</p> <p>Activities</p> <ul style="list-style-type: none"> • Development and deployment on Report Exporter UI and Service • Investigate Metathesaurus load <p>Decision Points:</p>

LexEVS 6.5.4 Metathesaurus load	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Scott did a test load on Dev that was successful • Tracy attempted the load on DataQA again. It is currently running. <ul style="list-style-type: none"> ◦ She mentioned she disabled the debugging which may have attributed to the memory issues. <p>Decision Points:</p>
Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> • We have a demo planned for this Friday. • Code availability for QA <ul style="list-style-type: none"> ◦ This will be accessible shortly after we get the AWS Dev set up. <p>Decision Points:</p>
AWS Dev System for Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Meeting with AWS team on Thursday <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - • Craig - <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS	<p>Discussion Points:</p> <p>Decision Points:</p>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
