

# LexEVS Meeting Minutes - 2022.01.05

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	x
Lucas, Jason R	NIH/NCI [C]	x
Bauer, Scott	NIH/NCI [C]	x
Endle, Cory	NIH/NCI [C]	x
Alkis, Barry	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Zhang, Chao	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	x

## Agenda

### EVS Discussion


	<b>SYSTEMS</b>
Systems	Discussion Points: <ul style="list-style-type: none"><li>• CTS2 Documentation site needs to be installed on dev vm</li></ul> Decision Points:
	<b>LEXEVS UPDATES</b>
LexEVS Sprint Status	<b>Current Sprint</b> - Sprint 177 (December 30, 2021 – January 12, 2022) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint177</a> Activities <ul style="list-style-type: none"><li>• Statistics Dashboard - Starting to move to prod</li><li>• Log4J work</li></ul>
Log4J Vulnerability	Discussion Points: <ul style="list-style-type: none"><li>• Looking at CTS2 for false positives</li><li>• LexEVS is using log4j 1.x.<ul style="list-style-type: none"><li>◦ Migration in progress</li></ul></li></ul> Decision Points:

Report Exporter	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>• Log4J fix was put in and moved to prod last week.</li> <li>• Netsparker scan on QA found a critical issue (not related to log4j) <ul style="list-style-type: none"> <li>◦ Resolved</li> </ul> </li> <li>• EVS REST API - branch resolution are not working for large numbers. <ul style="list-style-type: none"> <li>◦ Fix on dev</li> </ul> </li> <li>• Regular performance testing against new versions of the EVS REST API</li> </ul> <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">EVS Analytics Dashboard Project Documents</a></li> <li>• Started installing Sumo collectors on prod. <ul style="list-style-type: none"> <li>◦ When collectors are installed, we will migrate the dashboards to prod.</li> </ul> </li> <li>• Domain Resolution</li> </ul> <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>• Submitted ticket to deploy to DEV</li> <li>• Project Consultation started for deploying to AWS dev.</li> </ul> <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">Server Migration 2021</a> <ul style="list-style-type: none"> <li>◦ Jenkins build/deploy</li> </ul> </li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory -</li> <li>• Scott -</li> <li>• Tracy -</li> </ul> <p>NCI</p>
<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>	
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">2022-01-05 Meeting notes</a></li> </ul> <p>Decision Points:</p>
<b>DATA UPDATES</b>	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>BROWSER UPDATES</b>	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>TERMINOLOGIES LIFECYCLE REPORT</b>	
	<p><a href="#">Terminology Updates and Schedule</a></p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>

## JIRA Issues

### Recent EVS Stats Dashboard Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent Report Exporter Related Bugs and Features (within last week)

key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent CTS2 Service Related Issues (within last week)


key summary type created updated duedate assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### 6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution


 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### 6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

---

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

---