

LexEVS Meeting Minutes - 2022.02.02

Attendees

| Name | Role | Present |
|--------------------|-------------|---------|
| Remennik, Lyubov | NIH/NCI | x |
| Safran, Tracy | NIH/NCI [C] | x |
| Ong, Kim L | NIH/NCI [C] | x |
| Lucas, Jason R | NIH/NCI [C] | x |
| Bauer, Scott | NIH/NCI [C] | x |
| Endle, Cory | NIH/NCI [C] | x |
| Alkis, Barry | NIH/NCI [C] | x |
| Solie, Chuck | NIH/NCI [C] | x |
| Truong, Tracy | NIH/NCI [C] | |
| Kondareddy, Swathi | NIH/NCI [C] | x |
| Singh, Itendra | NIH/NCI [C] | x |
| Zhang, Chao | NIH/NCI [C] | x |
| Johnson, Connie | NIH/NCI [C] | x |
| Whiteman, Lori | NIH/NCI [C] | |
| Benson, Mark | NIH/NCI [C] | x |

Agenda

EVS Discussion


| | SYSTEMS |
|----------------------|--|
| Systems | <p>Discussion Points:</p> <ul style="list-style-type: none">• dev vm jenkins build/deploy tracks<ul style="list-style-type: none">◦ Mark to gather a summary of where we are and when we are ready to move to the VM. <p>Decision Points:</p> |
| | LEXEVS UPDATES |
| LexEVS Sprint Status | <p>Current Sprint - Sprint 179 (January 26, 2021 – February 09, 2022)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint179</p> <p>Activities</p> <ul style="list-style-type: none">• Log4J work• Statistics Dashboard - Dashboards have been migrated to production. |
| Log4J Vulnerability | <p>Discussion Points:</p> <ul style="list-style-type: none">• Release candidate of LexEVS, LexEVS-service (CTS2 Framework), URI Resolver on Dev• Browsers will need to be updated/tested. <p>Decision Points:</p> |

| | |
|---|--|
| Report Exporter | <p>Discussion Points</p> <ul style="list-style-type: none"> • Vulnerability: follow-redirects plugin has been updated. <ul style="list-style-type: none"> ◦ Fix has been tested on QA ◦ Appscan has been requested on QA <p>Decision Points:</p> |
| Statistics Dashboard | <p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Analytics Dashboard Project Documents • Dashboards up and running on production. • Domain Resolution - "whois" call is failing. Needs investigation. <ul style="list-style-type: none"> ◦ Discuss a couple of proposals <ul style="list-style-type: none"> ▪ Drop domain resolution ▪ Use URI resolver ▪ Create mini service to determine domains • Decision Points: <ul style="list-style-type: none"> ◦ Lyuba requested an email that describes the Domain Resolution proposals. ◦ Lyuba suggested setting up a meeting to show the dashboards with Lori and her team. |
| Comparison/Mapping Tool | <p>Discussion Points</p> <ul style="list-style-type: none"> • Waiting to hear back from Kathy C. on setting up a meeting. <p>Decision Points:</p> |
| EVS transition to virtual machines | <p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <ul style="list-style-type: none"> ◦ Jenkins build/deploy <p>Decision Points:</p> |
| Team Absences | <p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - 2/3, 2/4 • Scott - • Tracy - <p>NCI</p> |
| EVS SERVICE AND ARCHITECTURE GROUP UPDATES | |
| EVS Service and Architecture Group | <p>Discussion Points:</p> <ul style="list-style-type: none"> • 2022-02-02 Meeting notes <p>Decision Points:</p> |
| DATA UPDATES | |
| Data | <p>Discussion Points:</p> <p>Decision Points:</p> |
| BROWSER UPDATES | |
| Browser | <p>Discussion Points:</p> <p>Decision Points:</p> |
| TERMINOLOGIES LIFECYCLE REPORT | |
| | <p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p> |

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due date assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|-----|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
|-----|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
