

EVS Tools Meeting Minutes - 30 May 2018

Attendees

Name	Role

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Area of Interest	Details
LexEVS	
Report Writer	
Term Browser	Received the results from the AppScan. One high level vulnerability was found. Put in a fix and deployed to QA and have requested for it to be re-scanned.
NCIm Browser	Putting in request for AppScan once the Term Browser completes. This scan does not take nearly as long as Term Browser.
Term Suggestion Application	
EVS REST API	CTRP support In responding to a CTRP team inquiry, produced a file containing all concepts in NCI Thesaurus with a FULL_SYN that has a Term Type DN and a Term Source CTRP, also extracted concepts in NCI Thesaurus with a Display_Name property.
Biomarkers Support	
SPARQL Report Writer	We will start putting together sessions to discuss what we want to build for an external Report Writer.
SPARQL NCIt Browser	We will break out into smaller groups for requirements sessions starting next week.
Other Support	

JIRA Issues

Issue Number	Description	Status

Schedule Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

- Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned