

EVS Tools Meeting Minutes - 3 October 2018

Attendees

Name	Role

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Area of Interest	Details
LexEVS	
Report Writer	
Term Browser	Received a 508 report that will require a update to the latest release of Term Browser. We will do a patch release immediately and deploy up the tiers. Spoke to the distributor of the report and found out that the only way to officially test 508 compliance is externally to the firewall.
NCIm Browser	Received a 508 report that will require a update to the latest release of Metathesaurus Browser. We will do a patch release immediately and deploy up the tiers.
Term Suggestion Application	
EVS REST API	Made additional updates to the JSON output format based on the discussion with EVS editors, sponsor, and operations team. We hosted another output review session and received requirement for 2 "views". One would be by name and the other by code. It was also decided to not show any fields that has a null value.
Biomarkers Support	
SPARQL Report Writer	Developing a release for infrastructure upgrades.
SPARQL NCIt Browser	
Other Support	

JIRA Issues

Issue Number	Description	Status

Schedule Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

- Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned