

EVS Tools Meeting Minutes - 27 February 2019

Attendees

Name	Role

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Area of Interest	Details
LexEVS	
Report Writer	
Term Browser	Reported a data issue related to TerminologyMapBean to the Mayo team. The Mayo team will fix the problem through loader modification.
NCIm Browser	
Term Suggestion Application	
EVS REST API	Met with the AWS group to finalize the specs of the DEV environment along with what will be setup for additional tiers. It is anticipated that the resources should be available next week to start loading applications. Demo's have been scheduled for this Thursday and next Tuesday with possible user groups.
Biomarkers Support	
SPARQL Report Writer	
SPARQL NCIt Browser	Continued the framework setup and integrating application with the EVSRESTAPI.
EVS Concept Mapping Tool	Provided support to the Systems team to setup the deployment environment on Jenkin. Enhance the capabilities of the NCI Mapping Tool. <ul style="list-style-type: none">• Added an Upload button to the home page to allow the user to upload an existing and incomplete mapping back to the tool and continue with the manual mapping process.• Added capabilities to detect invalid input file format.• Added error message to alert the user of invalid input.• Added capabilities to guard against other invalid user actions.• Implemented a Back button on the Unmatched Terms page to allow the user to return to the Matched Concepts page.• Added a help page.
Other Support	

JIRA Issues

Issue Number	Description	Status

- Schedule Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation

- Planned Activities

Area of Interest	Details

- Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

- Issues

#	Opened Date	Description	Impact	Assigned	Status

- Dependencies

Opened Date	Description	Assigned