

LexEVS Meeting Minutes - 2022.04.13

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">• Stardog prod requiring restarts weekly - troubleshooting continuing.<ul style="list-style-type: none">◦ Chuck offered to supply any logs needed• New apache - reboot should occur Friday so not interfere with Meta test <p>Decision Points:</p>
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 183 (March 24, 2021 – April 3, 2022)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint183</p> <ul style="list-style-type: none">• Activities<ul style="list-style-type: none">◦ CTS2 Mapping/URI Resolver◦ Metathesaurus Investigation◦ Sumo Logic 2nd March Report Release◦ Loader for Domain Resolver
CBII's enterprise github	<p>Discussion Points:</p> <ul style="list-style-type: none">• Notification? - what is the time frame for the change?• GF - said he hasn't heard from L Brem <p>Decision Points:</p>

BOD 22-01 HHS Vulnerability Disclosure Link	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Report Exporter Ready for QA • Browsers - ready for Stage • Need Footer/Link for API Docs and likely EVSRestAPI Swagger <ul style="list-style-type: none"> ◦ https://evsrestapi.nci.nih.gov/evsrestapi/swagger-ui.html ◦ https://lexevscts2docs.nci.nih.gov/cts2 ◦ Feasibility being researched ◦ May need to be turned off temporarily if we can't make May 1 deadline ◦ M Benson to ask about firmness of May 1 <p>Decision Points:</p>
LexEVS API 65 URL's	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Do not replace 65 URL's where there is no replacement <p>Decision Points:</p>
Meta Tree investigation	<p>Discussion Points:</p> <ul style="list-style-type: none"> • We are doing reloads of the NCIIm to Meta to try to get a working test environment. • Possibly penetration testing contributing to memory issues on Prod <p>Decision Points:</p>
CTS2 Mapping/URI Resolver	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Work is ongoing when time is available. We found and fixed some configuration issues on the new dev <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Several tracks being worked on - such as returning users and traffic variance • Current word document acceptable for now, but still interested in more user information • Top-level domains still being worked upon <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> • Meeting Tomorrow <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <ul style="list-style-type: none"> ◦ Waiting for Systems team to migrate QA and Data QA to VMs. <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Scott - • Tracy - <p>NCI</p> <p>Working on replacement position and hope to have interviews and possible hire in a month.</p>
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Mark Benson to follow up on caDSR. <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>

	BROWSER UPDATES
Browser	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Meta, TermForm scanned. Deployment to Stage approved. • Waiting on Terms Browser scan to complete • Apache update required • Some low level security issues will require significant remediation in browsers. <p>Decision Points:</p>
	QA UPDATES
QA	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Working on EVS Explore and Rest API at the moment • Browsers complete <p>Decision Points:</p>
	TERMINOLOGIES LIFECYCLE REPORT
	<p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>

Vocabularies Slated for Production


[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.03d	03/28/2022	yes	04/04/22	04/05/22
ChEBI	ChEBI	v209	03/30/22	yes	04/06/22	04/08/22
GO	GO	Mar22	03/30/22	yes	04/06/22	04/08/22
HGNC	HGNC	Mar22	03/30/22	yes	04/06/22	04/08/22
NCIt-ChEBI	NCIt-ChEBI	Mar22	03/28/2022	yes	04/04/22	04/05/22
NCIt-HGNC	NCIt-HGNC	Mar22	03/28/2022	yes	04/04/22	04/05/22
SwissProt	SwissProt	Mar2022	03/28/2022	yes	04/04/22	04/05/22
MED-RT	MED-RT	Apr2022				04/04/22

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)

[key](#)
[summary](#)
[type](#)
[created](#)
[reporter](#)
[priority](#)
[status](#)

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues


key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
