





2022-04 Monthly Status Report

Google Analytics Report:






- Reports snapshot
- Realtime
- Life cycle
 - Acquisition
 - Engagement
 - Monetization
 - Retention
- User
 - Demographics
 - Demographics overview**
 - Demographic details
 - Tech
- Library

Demographics overview



- Reports snapshot
- Realtime
- Life cycle
 - Acquisition
 - Acquisition overview**
 - User acquisition
 - Traffic acquisition
 - Engagement
 - Monetization
 - Retention
- User
 - Demographics
 - Tech
- Library

Acquisition overview



Activities completed this month

- MIDRC is up and running and challenge details are being ironed out: <https://midrc-medici-competitions.eastus.cloudapp.azure.com/>
 - Training Phase underway and participants are submitting the provided template to practice submitting docker images.
- CodaLab (Open Source Team):
 - Wrote some notes for them regarding various demos we get from Tyler Thomas, a contract worker for CodaLab.
- Federated learning challenge:
 - Temp site is up to furnish challenge data: <https://medici-codalab-main.eastus.cloudapp.azure.com/competitions/24>
 - Their security scans said python2 and python3 have vulnerabilities. They are asking me to not use these libraries or delete the files from these libraries:

THREAT	POLICY NAME	POLICY TYPE	COMPONENT
9	Security-High	Security	dot-prop 4.2.0
9	Security-High	Security	execa 0.10.0
9	Security-High	Security	http-proxy-agent 2.0.0
9	Security-High	Security	https-proxy-agent 2.1.0
9	Security-High	Security	jquery 1.11.1
9	Security-High	Security	jquery 1.7.2
9	Security-High	Security	jquery 1.9.1
9	Security-High	Security	json-stable-stringify 1.0.1
9	Security-High	Security	lodash 3.10.1
9	Security-High	Security	lodash 3.10.1
9	Security-High	Security	lodash-node 3.10.1
9	Security-High	Security	lodash-node 3.10.1
9	Security-High	Security	minimatch 3.0.3
9	Security-High	Security	minimist 1.2.3
9	Security-High	Security	npm-bundled 1.0.3
9	Security-High	Security	npm-user-validate 1.0.0
9	Security-High	Security	opener 1.4.1
9	Security-High	Security	read-package-json 2.0.13
9	Security-High	Security	sri 5.2.3
9	Security-High	Security	tar 4.4.5
9	Security-High	Security	tar 4.4.5
7	Security-Medium	Security	https-proxy-agent 2.1.0
7	Security-Medium	Security	https-proxy-agent 2.2.0
7	Security-Medium	Security	jquery 1.11.1
7	Security-Medium	Security	jquery 1.11.1
7	Security-Medium	Security	jquery 1.11.1
7	Security-Medium	Security	jquery 1.11.1
7	Security-Medium	Security	jquery 1.7.2
7	Security-Medium	Security	jquery 1.7.2
7	Security-Medium	Security	jquery 1.7.2
7	Security-Medium	Security	jquery 1.7.2
7	Security-Medium	Security	jquery 1.7.2
7	Security-Medium	Security	jquery 1.9.1
7	Security-Medium	Security	jquery 1.9.1

- New Infrastructure Diagram:
-
- True-CT Challenge
 - There were some upload data issues where participants were getting permission denied when trying to sign into their sftp file shares.
 - Otherwise things are good and we have pushed the phase to submit back to May 31st.
- DL-SPARSE Challenge
 - We are in the validation phase and data for that phase has been updated:
 - ground truth
 - test set has been added to sftp server
- SIRPRISE Challenge
 - There may be an email bug so working with Diane to iron that out. UPDATE: I believe we fixed this. Sometimes though CodaLab is blocked and emails are sent to spam. Not sure how to deal with that yet.
 - Challenge is over on the 23rd due to supply issues of some chemicals.

Planned for next month

- MIDRC Challenge 0
 - UPDATE (3/31/2022): Infrastructure is built and now we are editing the template challenge to be the real challenge.
 - UPDATE (4/29/2022): Training phase is underway and participants are testing submissions.
- Federated Learning Challenge:
 - Still need VPN access to environment.
 - Kendall Schmidt (from ACR) and Holger Roth (from NVIDIA) are creating a bash script that kicks off a participant container.
 - I will be in charge of orchestrating the start of that script from the MedICI website.
- CodaLab (Open Source Team):
 - I need to draft a SOW to work with the team and become a contract worker with them
 - Launch local version of CodaBench and see if we can get some old challenges to run.

Paused

1. Continue getting CodaLab running on NCI's network and VMs:

- a. UPDATE (01_31_2022): May have a work around with a storage service called MINIO.
- b. UPDATE (04_29_2022): The CodaLab (Open Source Team) has updates to the python2 python3 update branch on github and I think it will work on NCI's network. However I think it is better to spend time working on CodaBench to get the new version working so that we aren't constantly behind when serving challenges and integrating with new software. It's taking lots of time to maintain older challenges while trying to work on new code.



Meeting	Date
Bi-weekly Meeting #1	28 Apr 2022
Bi-weekly Meeting #2	

Milestones

Description	Date
MIDRC Challenge Underway (might get pushed to May 5th, but it's live)	30 Apr 2022

Task in Progress

Description
FL Learning Challenge deploy
Working out GPU VM worker for MIDRC

Risks

Description	Mitigation	Rank	Status	Creation Date	Realization	Close Date
-------------	------------	------	--------	---------------	-------------	------------