

LexEVS 6.1 Maintenance 2012 - 2013

Contents of this page

- [Summary](#)
- [Monthly Status Reports](#)
- [Weekly Meeting Notes](#)
 - [New Format](#)
 - [Old Format](#)
- [Project Summary Report](#)

Summary

The goal of this project is to address JIRA items and provide maintenance and support for LexEVS 6.0. Our process is to review the LexEVS JIRA items to determine priority and status. Documentation

Additional documentation for the project will be added throughout the lifecycle of the project. Refer also to [LexEVS Guides and Training](#).

Monthly Status Reports

Each month a technical status report is sent to SAIC-F and CBIIT management. Please see the status reports below. If you have any questions please contact Craig Stancl at stancl.craig@mayo.edu.

- [Fourth Quarter Monthly Status Reports](#)
- [2013-10_for_13-09_LexEVS_Monthly Report_508_compliant.pdf](#)
- [2013-09_for_13-08_LexEVS_Monthly Report_508_compliant.pdf](#)
- [2013-08_for_13-07_LexEVS_Monthly Report_508_compliant.pdf](#)
- [2013-07_for_13-06_LexEVS_Monthly Report_508_compliant.pdf](#)
- [2013-06_for_13-05_LexEVS_Monthly Report_508_compliant.pdf](#)
- [2013-05_for_13-04_LexEVS_Monthly Report_508_compliant.pdf](#)
- [2013-04_for_13-03_LexEVS_Monthly_Report_508_compliant.pdf](#)
- [2013-03_for_13-02_LexEVS_Monthly Report_508_compliant.pdf](#)
- [2013-02_for_13-01_LexEVS_Monthly Report_508_compliant.pdf](#)
- [2013-01_for_12-12_LexEVS_Monthly Report_508_compliant.pdf](#)
- [2012-12_LexEVS_Monthly Report_submitted_Dec_2012_508_compliant.pdf](#)
- [2012-11_LexEVS_Monthly Report_submitted_Nov_2012_508_compliant.pdf](#)

Weekly Meeting Notes

NCI/Mayo Weekly Technical calls are held every Wednesday from 2-3pm EDT. The meeting notes are attached below. If you have any questions please contact Craig Stancl at stancl.craig@mayo.edu

New Format

- [Fourth Quarter 2013 Weekly Meeting Notes](#)
- [LexEVS Meeting Minutes - 25 September 2013](#)
- [LexEVS Meeting Minutes - 18 September 2013](#)
- [LexEVS Meeting Minutes - 11 September 2013](#)
- [LexEVS Meeting Minutes - 04 September 2013](#)
- [LexEVS Meeting Minutes - 26 June 2013](#)
- [LexEVS Meeting Minutes - 09 July 2013](#)
- [LexEVS Meeting Minutes - 24 July 2013](#)
- [LexEVS Meeting Minutes - 31 July 2013](#)
- [LexEVS Meeting Minutes - 07 August 2013](#)
- [LexEVS Meeting Minutes - 14 August 2013](#)
- [LexEVS Meeting Minutes - 21 August 2013](#)
- [LexEVS Meeting Minutes - 28 August 2013](#)

Old Format

- [LexEVS_2013-06-19_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-05-15_Meeting_Notes-508_compliant.pdf](#)
- [LexEVS_2013-05-08_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-04-17_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-04-10_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-04-03_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-03-27_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-03-20_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-03-13_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-03-06_Meeting_Notes_508_compliant.pdf](#)

- [LexEVS_2013-02-27_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-02-20_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-01-30_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-01-16_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2013-01-02_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2012-12-19_Meeting_Notes-508_compliant.pdf](#)
- [LexEVS_2012-12-12_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2012-12-05_Meeting_Notes_508_compliant.pdf](#)
- [LexEVS_2012-11-28_Meeting_Notes_508_compliant.pdf](#)

Project Summary Report

NCI/Mayo Project Summary Report can be found here at the completion of the project.

[2013-09_ST12-1106-LexEVS-Project_Summary_Report_final_508_compliant](#)