# **LexEVS Meeting Minutes - 23 October 2013**

### Attendees

| Name                | Role             | Present |
|---------------------|------------------|---------|
| Wright, Larry       | NIH/NCI          | х       |
| Fragoso, Gilberto   | NIH/NCI          | х       |
| De Coronado, Sherri | NIH/NCI          | x       |
| Safran, Tracy       | NIH/NCI          | x       |
| Ong, Kim L          | IS               | x       |
| Lucas, Jason R      | IS               |         |
| Bauer, Scott        | Mayo             | х       |
| Peterson, Kevin     | Mayo             |         |
| Stancl, Craig       | Mayo             |         |
| Wynne, Robert       | NIH/NCI          | х       |
| Brem, Larry         | NIH/NCI [C]      |         |
| Pan, JJ             | NIH/NCI [E]      |         |
| Tran, Tin           | NIH/NCI [C]      | х       |
| Ahmed, Shamim       | NIH/NC [C]       | х       |
| Haber, Margaret     | (NIH/NCI)        |         |
| Roth, Laura         | (NIH/NLM)        |         |
| Ramani, Vivek       | (NIH/NCI)<br>[C] |         |
| Carlsen, Brian      | (NIH/NCI) [C]    |         |
| Wong, Joanne        |                  |         |
| Kuntipuram, Kumar   |                  | x       |

### Action Items

| #  | Assigned    | Description  | Date<br>Identified | Due<br>Date | Date<br>Completed | Status |
|----|-------------|--|--------------------|-------------|-------------------|--------|
| 39 | Scott       | Demo of REST service exposed in Mayo value set browser   |                    |             |                   | open   |
| 54 | Tracy       | Will try the NCI Thesaurus again. Check with DBA if necessary. To follow up with Scott if this continues to load slowly. |                    |             |                   | open   |
| 62 | Kevin/Scott | To coordinate getting content from third party for wiki update   |                    |             |                   | open   |
| 63 | Kevin       | Initiate discussion for Mayo on JIRA item #585   |                    |             |                   | open   |
| 64 | Kevin       | To follow up on URI's on OWL2 with Harold.   |                    |             |                   | open   |
| 65 | Tracy       | Start a dialogue with Joanne Wong regarding the accuracy of the MedDRA load  |                    |             |                   | open   |
| 66 | Tracy       | Attempt Thesaurus Export again   |                    |             |                   | open   |
| 67 | Scott       | Resolve URI_Resolver issues with Stephen Reilly.   |                    |             |                   | open   |
| 68 | Kim/Tin     | Deploy lexevs-service (CTS2 REST Service) to QA  |                    |             |                   | open   |
| 69 | Scott       | Check on access at SFTP site   |                    |             |                   | done   |
| 70 | Scott       | Follow up on JIRA #585   |                    |             |                   | open   |

| 71 | Scott | Discuss documentation issues with Craig – visibility of user documentation and create a |  | open |
|----|-------|---|--|------|
|    |       | quick start example for CTS2  |  |      |

# Progress

| Area of Interest                        | Details   |  |  |  |  |
|---|---|--|--|--|--|
| Loader Evaluation status                | MedDRA. Data load looks like it's properly assigning active and inactive. Will ask Joanne Wong to look at this (Tracy)  |  |  |  |  |
| 6.1 QA and Deployment (Scott)           | URI_Resolver has database connection issues. Will attempt to resolve with Stephen Reilly. (Scott) Issues on QA with on the lexevs-service are being resolved by Kim and Tin   |  |  |  |  |
| JIRA #492 (Scott)                       | XML Exporter update. Tracy to attempt to export again.  |  |  |  |  |
| Release artifacts (Gilberto)            | Where will these artifacts be kept (formerly uploaded to Gforge). Gilberto waiting for a reply from the support about the SFTP site. Nearly ready to go live. (Scott to check and see if he has access)   |  |  |  |  |
| Thesaurus load time (Scott)             | Tracy to attempt load again. Will check with the DBA on MySQL settings  |  |  |  |  |
| JIRA #585                               | Question open on the '?' search for contains. Mayo will discuss and respond with analysis of implementation. (Kevin/Scott)  |  |  |  |  |
| Govt Shutdown Actiities                 | Update Documentation - Scott  Base URL Install Options page (need final deployment)  • Prepare for LexEVS development (Complete) - Cory  • Tracy problem with XML exporter (Jira 492   LEXEVS-492 - Jira project doesn't exist or you don't have permission to view it.  • MIF loader issues (identified by Tracy and Gilberto) - Scott Need to create Jira items to capture the loader issues. |  |  |  |  |
| Face to Face plans                      | <ul> <li>JIRA cleanup and prioritization (100 issues) - Scott, Craig, Cory</li> <li>JIRA 6.1 cleanup - Craig</li> </ul>   |  |  |  |  |
| Face to Face plans (Craig if available) |   |  |  |  |  |
| CTS2 reference implementation           | Browser implementation would be foremost in the new functionality.  |  |  |  |  |
| Issue for Kim                           | Kim to provide details and forward email he sent to Kevin.  |  |  |  |  |
| Documentation                           | Send Links to Sherry (Discuss the visibility of current documentation based on Google Search) Scott   |  |  |  |  |
| CTS2 REST functionality documentation   | See if this can be made highly visible. Give some key examples. add to project schedule.  |  |  |  |  |


### JIRA Issues

#### Description



⚠ LEXEVS-570 - Jira project doesn't exist or you don't have permission to view

△ LEXEVS-572 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-573 - Jira project doesn't exist or you don't have permission to view LEXEVS-574 - Jira project doesn't exist or you don't have permission to view it. △ LEXEVS-576 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-579 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-583 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-584 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-585 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-586 - Jira project doesn't exist or you don't have permission to view it.



# Project Plan Changes

| # | Description | Due Date | Resources | Notes | Risks | Mitigation |
|---|-------------|----------|-----------|-------|-------|------------|
|   | None        |          |           |       |       |            |
|   |             |          |           |       |       |            |
|   |             |          |           |       |       |            |

### Planned Activities

| Area of Interest            | Details                    |
|-----------------------------|----------------------------|
| List of Issues, adjustments | Loaders and smaller issues |

#### Risks, Issues, Dependencies Risks

| # | Opened Date | Due Date | Description | Likelihood (H, M, L) | Impact | Assigned | Status | Mitigation Strategy |
|---|-------------|----------|-------------|----------------------|--------|----------|--------|---------------------|
| 1 | 10/10/2013  |          | Shutdown    | н                    |        |          |        |                     |
|   |             |          |             |                      |        |          |        |                     |
|   |             |          |             |                      |        |          |        |                     |

#### Issues

| # | Opened Date | Description | Impact | Assigned | Status |
|---|-------------|-------------|--------|----------|--------|
|   |             |             |        |          |        |
|   |             |             |        |          |        |
|   |             |             |        |          |        |

### Dependencies

| Opened Date | Description | Assigned |
|-------------|-------------|----------|
|             |             |          |
|             |             |          |