

LexEVS Meeting Minutes - 14 May 2014

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Pan, JJ	NIH/NCI [E]	x
Tran, Tin	NIH/NCI [C]	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
136	Scott	Point the CTS2 API page to PROD (wiki) - originally planned on Stage, but now planning on PROD.				done
154	Larry	Provide an email update to NCBO, NLM, and Mayo with current activities and what has been built.				open
155	Kumar	Verify that funds can be extended through Oct.	2014.04.30			open
156	Scott	Scott to work with Gilberto to determine what is needed for OWL 2 requirements	2014.04.30			open
157	Craig	Include the value set and namespace tacks back into plan (in case we do have time or extension)	2014.04.30			open
158	Jason	Jason to send note to Michael and Jacob (include Scott) to understand what the work around is for Struts	2014.04.30			done
159	Tracy/Scott	Tracy/Scott to provide example for UMLS problem and send that on to Alameda team.	2014.04.30			open
161	Cory	Add service information to include links (rest calls).	2014.04.30			done
163	Craig	Jason has dependencies so Craig to work with Jason on plans and will update and send out to the group.	2014.04.30			open






164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			open
165	Scott	Determine default sorting algorithm for Tracy.	2014.05.14			open
166	Craig	Send out project plan.	2014.05.14			open
167	Scott	Create Jira item for struts removal in 6.2	2014.05.14			open
168	Craig	Add Struts Jira item to plan.	2014.05.14			open
169	Larry	Make the request to Eric for the hardware (will send updated ARC).	2014.05.14			open
170	Scott	Update the ARC dates to include range of dates for each tier.	2014.05.14			open
171	Tracy	Determine what IE Version to be supported for the VS Client	2014.05.14			open
172	Craig	Determine UI issue prioritization.	2014.05.14			open


Progress


Immediate Priorities and Problems (Mayo Team)	<p>Scott:</p> <p>MySQL 5.5 update, Caching problem on CTS2 service, ARC Meeting tasks, Monthly Status, Sorting Algorithm investigation.</p> <ul style="list-style-type: none"> Evaluated caching of value sets in the CTS2 service. <ul style="list-style-type: none"> Determined this is happening once resolved value sets are updated - but the cache is not acting correctly. Kevin indicated that the service should be restarted once the resolved value set are updated. Captured in Jira and will need to prioritize. We could update the code to poll for updates. When value sets are updated, they are assigned a version number. Each time a resolved value set is updated, a new version number is assigned. The caching code does not work correctly. This caching code is part of the CTS2 LexEVS service code. Currently, the services at NCI are being restarted - so these issues aren't being surfaced on NCI services. Short term, we can restart the service on updates. (communicated to Mayo by NCI) MySQL Upgrade <ul style="list-style-type: none"> Local set up on Windows machine. JUnits need a bit different timing, but most are passing. One Junit needed change due to DAO layer. (need to consider 5.1 compatibility) Not moving 5.1 or 6.0 to new environment. ** Roughly 14 more issues to resolve. Sort Algorithms <ul style="list-style-type: none"> Tracy requested a list of sorts (codes, rankings, etc). TODO: Scott to look at the default sort algorithm. ARC Meeting <ul style="list-style-type: none"> Discussed what was needed for data loads. Monthly Status Report <ul style="list-style-type: none"> submitted on May 9 <p>Cory: CTS2 Client UI</p> <ul style="list-style-type: none"> Addressed, reviewed and logged issues from Larry and Sherri. Java 1.7 <ul style="list-style-type: none"> Starting to prep to get started on testing. <p>Craig: Project Plan Updates, ARC meeting, Monthly Financial Report</p> <ul style="list-style-type: none"> Included VS and URI tasks for further inclusion Financial report indicates that we should have funds to go through September, but not into October. TODO: Send out project plan. 		
Struts update 2.3.16.2, now 2.3.16.3?	<ul style="list-style-type: none"> LexEVS tools not on the list. No further action is needed. Would prefer to get rid of Struts in 6.2. Need to add this to Jira and the plan. TODO: Create Jira item TODO: Add Jira item to plan. 		
caDSR and Value Set and other URIs (Weekly Status)	<ul style="list-style-type: none"> Denise and Sherri to get a demo set up in June - as per Harold. 		
UMLS Mapping Files	<ul style="list-style-type: none"> Strategy for Tracy to move forward. MRMAP separated into 3 MRMAP files - 1 for each vocabulary. Will load all 3 to see if she can query (not in the GUI) - will use the API. 		


ARC Meeting	<ul style="list-style-type: none"> • Hardware discussion was on Monday with Larry, Tracy, Scott, Cory, Craig. • Updated hardware requirements for Load server. • Updated to request dedicated Blade Servers on all tiers. • TODO: Larry to make the request to Eric for the hardware (will send updated ARC). • Dev tier - provision of current environment and then Shady Grove hardware. ARC has last possible dates for deployment. Would like to update with range of dates - earliest and latest. (We will update all tiers). • TODO: Scott to update the dates. 		
Caching issue in LexEVS CTS2	See notes above.		
Value Set Viewer Item prioritization	<ul style="list-style-type: none"> • Any IE related issues will be put on hold until official version can be identified by NCI. • Will prioritize and complete what we can - not to interfere with the Tech stack upgrades. • TODO: Tracy to determine supported IE version for VS Client. • TODO: Prioritize items to be completed. 		


JIRA Issues


Description
 LEXEVS-570 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-573 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-579 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-586 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-594 - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-597](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-598](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-599](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-605](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-606](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-607](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-608](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-609](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-612](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-613](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-615](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-616](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-617](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-618](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-619](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-620](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-621](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-622](#) - Jira project doesn't exist or you don't have permission to view it.



LEXEVS-623 - Jira project doesn't exist or you don't have permission to view it.



LEXEVSCTS2-2 - Jira project doesn't exist or you don't have permission to view it.



LEXEVSCTS2-3 - Jira project doesn't exist or you don't have permission to view it.

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details
VSMC definition	Need a dialog defining module use around ResolvedValueSets
Update LexEVS CTS2 Service to CTS2 1.1	Need deployment tests
Work on a variety of EVS JIRA Priorities	Scripting, convenience methods, tree extension namespace issues

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

