

# LexEVS Meeting Minutes - 21 May 2014

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Pan, JJ	NIH/NCI [E]	x
Tran, Tin	NIH/NCI [C]	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

## Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
154	Larry	Provide an email update to NCBO, NLM, and Mayo with current activities and what has been built.				open
155	Kumar	Verify that funds can be extended through Oct.	2014.04.30			open
156	Scott	Scott to work with Gilberto to determine what is needed for OWL 2 requirements	2014.04.30			open
157	Craig	Include the value set and namespace tacks back into plan (in case we do have time or extension)	2014.04.30			done
159	Tracy/Scott	Tracy/Scott to provide example for UMLS problem and send that on to Alameda team.	2014.04.30			done
163	Craig	Jason has dependencies so Craig to work with Jason on plans and will update and send out to the group.	2014.04.30			done
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			open
165	Scott	Determine default sorting algorithm for Tracy.	2014.05.14			done
166	Craig	Send out project plan.	2014.05.14			done
167	Scott	Create Jira item for struts removal in 6.2	2014.05.14			done






168	Craig	Add Struts Jira item to plan.	2014.05.14			done
169	Larry	Make the request to Eric for the hardware (will send updated ARC).	2014.05.14			done
170	Scott	Update the ARC dates to include range of dates for each tier.	2014.05.14			open
171	Tracy	Determine what IE Version to be supported for the VS Client	2014.05.14			open
172	Craig	Determine UI issue prioritization.	2014.05.14			done
173	Craig	Add OWL2 Loader JIRA items to project plan in loader development section	2014.05.21			open
174	Scott	Create Jira item for use of manifest in UMLS Loader.	2014.05.21			open
175	Craig	Email VS Client Issue prioritization to group for review.	2014.05.21			open
176	Cory	Update UI header with suggested changes.	2014.05.21			open
177	Scott	Follow up with Tracy Troung about the Site Scope usage.	2014.05.21			open
178	Larry	Send sorting related email from Kevin	2014.05.21			open
179	Cory	Create Jira regarding IE 11 usage within NCI	2014.05.21			open


## Progress


Immediate Priorities and Problems (Mayo Team)	<p>Scott:</p> <p>MySQL 5.5 update, Stage Crash, Default Sort</p> <ul style="list-style-type: none"> <li>MySQL updates <ul style="list-style-type: none"> <li>running Junits to confirm upgrade.</li> <li>There are some junits that are causing issues - one is causing locking of the database. This specific case is against the pre-CTS2 API.</li> </ul> </li> <li>Stage Crash <ul style="list-style-type: none"> <li>In the logs, Scott noticed that a user might be using the old caCORE API. After crash - on restart, the server started responding again.</li> <li>Scott will look at the logs a bit closer from site scope.</li> </ul> </li> <li>Default Sort <ul style="list-style-type: none"> <li>Sort is based on scoring algorithm</li> <li>Nothing needs to be fixed, but need to understand how it is sorted and also how to find other sort algorithms.</li> <li>From LexBIGService can get a list of the sort extensions. (Scott to send code)</li> <li>There was an email thread with Kevin (Larry to forward to Scott)</li> </ul> </li> </ul> <p>Cory: CTS2 Client UI, Java 1.7</p> <ul style="list-style-type: none"> <li>CTS2 Client UI <ul style="list-style-type: none"> <li>Feedback received from Sherri and Tracy</li> <li>Updates made to the UI (note sent yesterday)</li> <li>IE 11 still has issues with client rendering. (create JIRA)</li> <li>Update header so that service details in gray area and the search is below gray area on the left (possibly centered).</li> </ul> </li> <li>Java 1.7 <ul style="list-style-type: none"> <li>Version 1.7 update 55</li> <li>Version 1.7 update 45 - is current at NCI</li> <li>Only requirement is Java 1.7, so the update 55 is okay unless there are NCI guidelines (none currentl)</li> </ul> </li> </ul> <p>Craig: Project Plan Updates</p> <ul style="list-style-type: none"> <li>Add OWL2 loader Jira items.</li> <li>Update ARC document with dates as they correlate to Tech Stack updates complete.</li> </ul>		
caDSR and Value Set and other URIs (Weekly Status)	<ul style="list-style-type: none"> <li>Denise and Sherri to get a demo set up in June – Harold to be included.</li> <li>No updates.</li> </ul>		
UMLS Mapping Files	<ul style="list-style-type: none"> <li>Alameda group is already reviewing the data for Tracy.</li> <li>2 different maps are causing the issue.</li> <li>Not seen as a source issue.</li> <li>JIRA item to query on the URI (true identifier) was created by Tracy.</li> <li>Would like to have the manifest be used (currently it does not) - needs to be a feature request. Scott to create Jira item.</li> </ul>		


ARC	<ul style="list-style-type: none"> <li>• Update from Larry <ul style="list-style-type: none"> <li>◦ progress being made - Eric and others understand what is being requested.</li> <li>◦ Considering an 800GB drive. <ul style="list-style-type: none"> <li>▪ Need to look at where logs could be stored. If on SSD, it would cause additional read/writes.</li> </ul> </li> </ul> </li> <li>• Noted slow load time over network for MySQL 5.5 (Scott) <ul style="list-style-type: none"> <li>◦ Something to keep in mind as we move forward.</li> <li>◦ Loading to happen local to the DB would be optimal, but may not be practical in the environment.</li> </ul> </li> <li>• Clarify ARC Deployment Tasks <ul style="list-style-type: none"> <li>◦ Craig and Scott to update the ARC dates.</li> </ul> </li> </ul>		
Value Set Viewer Item prioritization	<ul style="list-style-type: none"> <li>• Ran out of time for discussion.</li> <li>• Craig to send list of JIRA items for the team to review.</li> </ul>		
MetaBrowser issue (Kim)	resolved		
Stage Crashes	see above		
Value Set Resolution issue CTS2 JIRA #21	<ul style="list-style-type: none"> <li>• Reported by Sherri that value set wasn't resolving correctly.</li> <li>• Discovered that previous issue (truncating value set names to 50 chars) is causing this issue in the CTS2 Services. We aren't resolving to the shortened version of the name.</li> </ul>		


## JIRA Issues


Description
 <a href="#">LEXEVS-570</a> - Jira project doesn't exist or you don't have permission to view it.
 <a href="#">LEXEVS-573</a> - Jira project doesn't exist or you don't have permission to view it.
 <a href="#">LEXEVS-579</a> - Jira project doesn't exist or you don't have permission to view it.
 <a href="#">LEXEVS-586</a> - Jira project doesn't exist or you don't have permission to view it.
 <a href="#">LEXEVS-594</a> - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-597](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-598](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-599](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-605](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-606](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-607](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-608](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-609](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-612](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-613](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-615](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-616](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-617](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-618](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-619](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-620](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-621](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-622](#) - Jira project doesn't exist or you don't have permission to view it.



LEXEVS-623 - Jira project doesn't exist or you don't have permission to view it.



LEXEVSCTS2-2 - Jira project doesn't exist or you don't have permission to view it.



LEXEVSCTS2-3 - Jira project doesn't exist or you don't have permission to view it.

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

## Planned Activities

Area of Interest	Details
VSMC definition	Need a dialog defining module use around ResolvedValueSets
Update LexEVS CTS2 Service to CTS2 1.1	Need deployment tests
Work on a variety of EVS JIRA Priorities	Scripting, convenience methods, tree extension namespace issues

## Risks, Issues, Dependencies

### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

### Issues

#	Opened Date	Description	Impact	Assigned	Status

### Dependencies

Opened Date	Description	Assigned

