LexEVS Meeting Minutes - 28 May 2014

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	х
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Pan, JJ	NIH/NCI [E]	x
Tran, Tin	NIH/NCI [C]	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		х


Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
154	Larry	Provide an email update to NCBO, NLM, and Mayo with current activities and what has been built.				open
155	Kumar	Verify that funds can be extended through Oct.	2014.04.30			open
156	Scott	Scott to work with Gilberto to determine what is needed for OWL 2 requirements	2014.04.30			open
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
170	Scott	Update the ARC dates to include range of dates for each tier.	2014.05.14			open
171	Tracy	Determine what IE Version to be supported for the VS Client	2014.05.14			done
173	Craig	Add OWL2 Loader JIRA items to project plan in loader development section	2014.05.21			done
174	Scott	Create Jira item for use of manifest in UMLS Loader.	2014.05.21			done
175	Craig	Email VS Client Issue prioritization to group for review.	2014.05.21			done
176	Cory	Update UI header with suggested changes.	2014.05.21			open
177	Scott	Follow up with Tracy Troung about the Site Scape usage.	2014.05.21			done
178	Larry	Send sorting related email from Kevin	2014.05.21			done

179	Cory	Create Jira regarding IE 11 usage within NCI	2014.05.21	done
180	Scott	Provide DEV tech stack requirements to Jason	2014.05.28	open
181	Jason	Create DRT for DEV request	2014.05.28	open
182	Craig	Set out latest project plan	2014.05.28	open
183	Scott	Send Tracy the location of the scoring code in LexEVS	2014.05.28	open
184	Scott	6.1 Release notes update - include Jira #21 (value set name restriction)	2014.05.28	open
185	Gilberto	Create Jira for OWL 2 Annotation issue in the API.	2014.05.28	open
186	Larry	Direct Clinical Trials DB users to Scott for CTS2 Services assistance.	2014.05.28	open

Progress

Immediate Priorities and Problems (Mayo Team)	Scott:
Mayo Team)	MySQL 5.5 update
	pre-CTS2 API authoring functionality causing locks LexEVS 6.0 CTS2 API
	5.5 has a metadata lock on tables (update and create) The API uses
	 iBatis XML (for querying, etc) DDL - script implementation (drop and create tables) - currently used within LexEVS and the pre-CTS2 API. The problem is when you create a code system and drop the code system (using the CTS2 API)
	 Scott needs to talk with Kevin to hope to get some insight on the DAO. This is not part of the distributed API. Options:
	Fix the locking use and continue to include CTS2 java API in 6.2. Remove CTS2 Java API from 6.2 (no fix required) Scott will continue to look at issue with Kevin to confirm this limited to the CTS2 Java API.
	Cory: CTS2 Client UI, Java 1.7
	Java 1.7 Compiled in 1.7 and running Junits Determining what are issues and what are simply timing issues. Plan to run on Mayo Dev system - full integration testing. Client UI Version of IE - 11
	Craig: Project Plan Updates
	 Added Struts Jira Item Added OWL Loader Items. Jason to create DRT for DEV request. Scott to provide details to Jason.
caDSR and Value Set and other JRIs (Weekly Status)	 Denise and Sherri to get a demo set up in June – Harold to be included. Tracy sent a list of sort extensions to caDSR. Tracy sent note to Kevin about how "match to query" was implemented. If we can send Tracy the section of code, she can send that onto caDSR.
ARC	No updates.



JIRA Issues

Description

△ LEXEVS-570 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-573 - Jira project doesn't exist or you don't have permission to view LEXEVS-579 - Jira project doesn't exist or you don't have permission to view it. △ LEXEVS-586 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-594 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-597 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-598 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-599 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-605 - Jira project doesn't exist or you don't have permission to view it.

⚠ LEXEVS-606 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-607 - Jira project doesn't exist or you don't have permission to view LEXEVS-608 - Jira project doesn't exist or you don't have permission to view it. △ LEXEVS-609 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-612 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-613 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-615 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-616 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-617 - Jira project doesn't exist or you don't have permission to view it.

⚠ LEXEVS-618 - Jira project doesn't exist or you don't have permission to view △ LEXEVS-619 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-620 - Jira project doesn't exist or you don't have permission to view △ LEXEVS-621 - Jira project doesn't exist or you don't have permission to view it. △ LEXEVS-622 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-623 - Jira project doesn't exist or you don't have permission to view

⚠ LEXEVSCTS2-2 - Jira project doesn't exist or you don't have permission to view

LEXEVSCTS2-3 - Jira project doesn't exist or you don't have permission to view it

Project Plan Changes

it.

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details
VSMC definition	Need a dialog defining module use around ResolvedValueSets
Update LexEVS CTS2 Service to CTS2 1.1	Need deployment tests
Work on a variety of EVS JIRA Priorities	Scripting, convenience methods, tree extension namespace issues

Risks, Issues, Dependencies Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned