

# LexEVS Meeting Minutes - 04 June 2014

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Pan, JJ	NIH/NCI [E]	x
Tran, Tin	NIH/NCI [C]	
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

## Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
154	Larry	Provide an email update to NCBO, NLM, and Mayo with current activities and what has been built.				open
155	Kumar	Verify that funds can be extended through Oct.	2014.04.30			on hold
156	Scott	Scott to work with Gilberto to determine what is needed for OWL 2 requirements	2014.04.30			open
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
170	Scott	Update the ARC dates to include range of dates for each tier.	2014.05.14			open
176	Cory	Update UI header with suggested changes.	2014.05.21			done
180	Scott	Provide DEV tech stack requirements to Jason	2014.05.28			done
181	Jason	Create DRT for DEV request	2014.05.28			done
182	Craig	Set out latest project plan	2014.05.28			done
183	Scott	Send Tracy the location of the scoring code in LexEVS	2014.05.28			done
184	Scott	6.1 Release notes update - include Jira #21 (value set name restriction)	2014.05.28			done
185	Gilberto	Create Jira for OWL 2 Annotation issue in the API.	2014.05.28			open


186	Larry	Direct Clinical Trials DB users to Scott for CTS2 Services assistance.	2014.05.28			done
187	Scott	Create JIRA item for removing CTS2 Java API.	2014.06.04			open
188	Craig	Add task to remove CTS2 JAVA API to the project plan	2014.06.04			open
189	Craig	Update and send out latest project plan on Thursday afternoon.	2014.06.04			open
190	Cory	Commit UI changes and update informatics	2014.06.04			open
191	Scott	Send performance spreadsheet to larger group	2014.06.04			open


## Progress


Immediate Priorities and Problems (Mayo Team)	<p>Scott: MySQL 5.5 - CTS2 Java API, Performance Testing, Tomcat verification testing</p> <ul style="list-style-type: none"> <li>No new issues on MySQL 5.5. Currently testing with both Java 1.7 and MySQL 5.5. <ul style="list-style-type: none"> <li>Need to load content under 5.5 so we can confirm performance at load time and query time.</li> <li>Can reuse performance scripts.</li> </ul> </li> <li>Performance testing of LexEVS queries - shared with Larry and others.</li> <li>Tomcat 7 <ul style="list-style-type: none"> <li>Distributed Junits being run. (currently MySQL 5.0)</li> </ul> </li> <li>DRT request <ul style="list-style-type: none"> <li>DEV to be set up this week</li> </ul> </li> <li>Tech Catalog <ul style="list-style-type: none"> <li>Gilberto to send so we can review. (TODO)</li> </ul> </li> </ul> <p>Cory: CTS2 Client UI, Java 1.7</p> <ul style="list-style-type: none"> <li>CTS2 Client <ul style="list-style-type: none"> <li>Minimal changes (as per past meeting) to make slight UI changes on main search page.</li> </ul> </li> <li>Java 1.7 <ul style="list-style-type: none"> <li>All junits are passing.</li> <li>Distributed testing is being done by Scott.</li> </ul> </li> </ul> <p>Craig: Project Plan Updates</p>		
VS Client UI Updates - Demo (Cory)	Agreed to go with the proposed changes to the UI.		
caDSR and Value Set and other URIs (Weekly Status)	No updates this week.		
ARC Updates - Performance Report (Scott)	<p>Scott to forward the performance results to the group.</p> <p>Junit review - looking at how some of the junits are testing. Goal is to limit manual review and update. Anticipated agile process - so need to get testing time down to be able to push things along faster.</p>		
Tomcat 7 issues reported by Kim - Update	caCORE usage - caCORE generated code, not used by LexEVS. This is low priority for Kim.		
Tomcat Configuration (Scott)	Cross site scripting junit (to test security) needs to be updated for Tomcat.		
Agile and LexEVS	<p>In order to be more responsive, consider more agile development.</p> <p>Would like to start using an agile methodology as soon as possible.</p> <p>Need to evaluate how to handle scheduling and planning.</p> <p>Will need to have QA and security teams agree to such a process.</p> <p>It was discussed that this may not be feasible to start an agile plan for this contract, but certainly the next contract.</p> <p>JJ, Larry and Sherri agree that it makes sense to wait for next contract to fully jump into agile.</p>		
Removing CTS2 Authoring API	<p>Consensus is to "remove CTS2 Java API from 6.2."</p> <p>XML Loader remains to load content into LexEVS.</p>		


## JIRA Issues


Description


 [LEXEVS-570](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-573](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-579](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-586](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-594](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-597](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-598](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-599](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-605](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-606](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-607](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-608](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-609](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-612](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-613](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-615](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-616](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-617](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-618](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-619](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-620](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-621](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-622](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-623](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVSCTS2-2](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVSCTS2-3](#) - Jira project doesn't exist or you don't have permission to view it.

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details
VSMC definition	Need a dialog defining module use around ResolvedValueSets
Update LexEVS CTS2 Service to CTS2 1.1	Need deployment tests
Work on a variety of EVS JIRA Priorities	Scripting, convenience methods, tree extension namespace issues

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned