

LexEVS Meeting Minutes - 25 June 2014

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	
Wynne, Robert	NIH/NCI	
Pan, JJ	NIH/NCI [E]	x
Tran, Tin	NIH/NCI [C]	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		

Action Items


#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
154	Larry	Provide an email update to NCBO, NLM, and Mayo with current activities and what has been built.				done
156	Scott	Scott to work with Gilberto to determine what is needed for OWL 2 requirements	2014.04.30			on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
170	Scott	Update the ARC dates to include range of dates for each tier.	2014.05.14			on hold
185	Gilberto	Create Jira for OWL 2 Annotation issue in the API.	2014.05.28			open
192	Scott	Investigate logging or monitoring capabilities of URL Resolver	2014.6.11			done
195	Craig	Update Project Plan with performance testing tasks	2014.6.11			done
196	Jason	To discuss Agile fit and questions with counter part	2014.6.18			done
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
198	Scott	Look into whether git or github can fork from a fork	2014.6.18			done
199	Scott	Ask Ann Wiley to create a sticky for the VKC forum directing users to post to appropriate gitHub	2014.6.18			open


200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			open
201	Scott	caCORE Inquiry - Outline the services that exist and what is proposed to be dropped.	2014.06.25			open


Progress


Immediate Priorities and Problems (Mayo Team)	<p>Scott: Tomcat verification testing, Loader testing against 5.5, Lucene Review.</p> <ul style="list-style-type: none"> • Tomcat Verification Testing <ul style="list-style-type: none"> ◦ Distributed Junits completed against Java 1.7. ◦ No issues except timing issues, but all successfully ran. ◦ Cross Site Scripting issue resolved. • Loader Testing <ul style="list-style-type: none"> ◦ Loaded Meta (8 hours of indexes vs typical 5 hours) • Lucene <ul style="list-style-type: none"> ◦ Starting to review. ◦ Deliverables to include project plan (post 6.2) and future prioritization, LOE. ◦ Review Jira items (post 6.2) <p>Cory: Start JIRA Items</p> <p>Craig: Project Plan Updates</p>		
Agile adoption Schedule	Reviewed questions and concerns. Will plan on putting together presentation to present to our group. "How to get started with Agile" to be addressed during this presentation.		
caDSR and Value Set and other URIs (Weekly Status)	<p>Report on URI Resolver logging. Need priority for this.</p> <p>Requirements specified. Need to be able to prioritize when to get this completed. Estimated 2 days of effort.</p> <p>Continue working on Lucene and then prioritize this work with the schedule Jira items.</p>		
Dev DRT request	<p>Requested ARC document. Larry updated ARC document with additional tier dates.</p> <p>Target is Shady Grove (not 6116).</p>		
GitHub, build workflow	<p>http://stackoverflow.com/questions/6675994/is-it-possible-to-fork-a-fork-in-github Report from Scott on fork.</p> <p>"Forking from a fork" - officially, you cannot. However, it may be possible, but things will not work correctly.</p> <p>Suggests that Master be LexEVS channel.</p> <p>Need to discuss with Gilberto.</p>		
Forum Links on GitHub (Scott)	Scott spoke to Ann W. Ann suggested submitting a request to the helpdesk (needs access).		
Plans for the future of caCORE webservice.	<p>Update (Larry or Sherri)</p> <p>Larry can send note via listserve, but want to start with more internal/smaller group.</p> <p>Need to outline the services that exist and what is proposed to be dropped. TODO: Scott</p> <p>Based on feedback, will learn how to address to a broader group.</p>		
Update on Value Set Client services (Craig)	Looking at the issues with the NLM team. Cory to work on this during the next week.		
AMIA discussion (Craig)	AMIA poster accepted - few updates needed.		


JIRA Issues


Description
<div>  LEXEVS-570 - Jira project doesn't exist or you don't have permission to view it. </div>


 [LEXEVS-573](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-579](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-586](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-594](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-597](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-598](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-599](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-605](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-606](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-607](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-608](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-609](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-612](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-613](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-615](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-616](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-617](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-618](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-619](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-620](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-621](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-622](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-623](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVSCTS2-2](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVSCTS2-3](#) - Jira project doesn't exist or you don't have permission to view it.

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned