LexEVS Meeting Minutes - 09 July 2014

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	х
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	х
Bauer, Scott	Mayo	х
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Pan, JJ	NIH/NCI [E]	х
Tran, Tin	NIH/NCI [C]	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		х

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
156	Scott	Scott to work with Gilberto to determine what is needed for OWL 2 requirements	2014.04.30			on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
170	Scott	Update the ARC dates to include range of dates for each tier.	2014.05.14			on hold
185	Gilberto	Create Jira for OWL 2 Annotation issue in the API.	2014.05.28			open
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			open
203	Craig	Discuss and include URI Resolver Logging into the current plan - to be included in this release.	2014.07.02			done
204	Larry	Plan for August NLM Demo/Meeting.	2014.07.09			open

Progress

Immediate Priorities and Problems (Mayo Team)	Scott: Loader testing against, Working on JIRA #598 • Loader Testing on Mayo system. • Nothing unusual during the loads. • Jira 598 - fix complete, but resolving issues. • Resolved Value Set API (discussion with Kim and Tracy) Cory: Working JIRA #'s 590, 605. 531, 371 • 590 - need to verify the distributed API. • 605 - Completed • 531 - starting • 371 - starting Craig: Project Plan Updates - Lucene planning • URI REsolver Logging added to plan, but current estimates push it beyond September Deployment dates.	
caDSR and Value Set and other URIs (Weekly Status)	URI Resolver estimation and included in project plan. caDSR code (provided by Kim) successfully worked for Tracy.	
Dev DRT request	Jacob still waiting on Linux team. Possibly this week - will try to get an update. Once Dev is available, Scott will deploy on NCI dev and will look at performance.	
GitHub, build workflow	Forking a fork is valid and can successfully pull code from the Fork.	
Forum Links on GitHub (Scott)	Scott was able to get a sticky post on the forum (with help of Sarah). This does not exist on the NCIP channel, but on the LexEVS Channel.	
Plans for the future of caCORE webservices.	It was agreed to send to the change control board.	
NLM Service Discussion (Craig)	Issue identified in the prototype where "latest" was no longer used to identify the current version of the value sets. The prototype was updated to point to a specific version. We asked NLM development team about the removal of "latest" and they indicated that currency was not relevant for MU value sets. The Mayo technical team will continue to discuss with NLM to understand and hopefully influence changes to the NLM service.	
_	There is a possible demo with NLM in August. This will need to be planned with both teams. To be discussed next week.	
UMLS Load of ICD10 CM issue	This was identified as a source issue - structure of the RRF.	
	ICD10-CM - there was a source issue - merged top level concepts (available in next export to NCI)	
	Scott has not been able to successfully load SNOMED. Once we new version to be loaded, Scott can try again to see if successful or not.	

JIRA Issues

Description LEXEVS-570 - Jira project doesn't exist or you don't have permission to view it. LEXEVS-573 - Jira project doesn't exist or you don't have permission to view it.

△ LEXEVS-579 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-586 - Jira project doesn't exist or you don't have permission to view LEXEVS-594 - Jira project doesn't exist or you don't have permission to view it. △ LEXEVS-597 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-598 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-599 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-605 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-606 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-607 - Jira project doesn't exist or you don't have permission to view it.

△ LEXEVS-608 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-609 - Jira project doesn't exist or you don't have permission to view LEXEVS-612 - Jira project doesn't exist or you don't have permission to view it. △ LEXEVS-613 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-615 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-616 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-617 - Jira project doesn't exist or you don't have permission to view it. ⚠ LEXEVS-618 - Jira project doesn't exist or you don't have permission to view ⚠ LEXEVS-619 - Jira project doesn't exist or you don't have permission to view it.



it.

⚠ LEXEVSCTS2-3 - Jira project doesn't exist or you don't have permission to view

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned