

LexEVS Meeting Minutes - 23 July 2014

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	
Pan, JJ	NIH/NCI [E]	x
Tran, Tin	NIH/NCI [C]	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
156	Scott	Scott to work with Gilberto to determine what is needed for OWL 2 requirements	2014.04.30			on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
170	Scott	Update the ARC dates to include range of dates for each tier.	2014.05.14			on hold
185	Gilberto	Create Jira for OWL 2 Annotation issue in the API.	2014.05.28			open
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			open
204	Larry	Plan for August NLM Demo/Meeting.	2014.07.09			open
205	Scott	See if URI's are case sensitive as handled by the URI resolvers	2014.07.16			open
206	Scott	Determine if CTS2 supports a distinction between transitive derived relationships and structural graphs	2014.07.23			open

Progress

Immediate Priorities and Problems (Mayo Team)	Scott: Loader testing against, MetaBrowser Update, PTE • Finishing the PTE. Needs to discuss with Jacob. • Metabrowser Extension - needs to be discussed (Java 1.7). Has been at Java 1.5 for quite some time - and apparently does work. Currently does compile at 1.7. Scott will continue the update to 1.7. Cory: Working JIRA #'s 371, 538 • 371 - retrieve active/inactive concepts through REST services - and API. Craig: Project Plan Updates, NLM Demo Meeting, September F2F • NLM Demo (August 26). Mayo team to show VS Client Demo and NLM Triplestore Project. Possible date could be early September to include Harold. • F2F meeting could be held later. • Onsite deployment still to be considered.		
caDSR and Value Set and other URIs (Weekly Status)	Scott started to look at case-sensitivity for URI Resolver. For now, no further investigation. For now, URIs will be in lower case.		
Dev DRT request	SSH connection - resolved and Scott can log on. Scott was able to look at the system. Nothing is started - Scott will send Jacob a version of the PTE today. Jacob will get the server up and running (with help of Scott).		
Test Plan and checklist for moving from Dev to QA	Need to Identify responsibility for creating the test plan and associated dates. QA will do the test plan. A different test plan template will be created for Agile. This will be part of the Agile process. Up front work can be done in order to help with this process.		
Plans for the future of caCORE webservice.	Perhaps leave this in for this iteration. This would require additional testing. Also, not sure of usage (external) - there is no certainty on who is using. No action required for this release. To be revisited in 6.3.		
Discussion of JIRA #597	CTS2 Association Graph: Proposed as a CTS2 Specification implementation. Given the current timeline, we will postpone this item - move to 6.3. Scott to look at question from Gilberto in the Jira Item and provide comment as to how implementation could be done.		
Agile discussion	Agile Team Structure - NCI and Mayo teams and the roles associated to each team in order to support Agile.		

JIRA Issues

Description
 LEXEVS-570 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-573 - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-579](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-586](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-594](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-597](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-598](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-599](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-605](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-606](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-607](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-608](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-609](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-612](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-613](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-615](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-616](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-617](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-618](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-619](#) - Jira project doesn't exist or you don't have permission to view it.

 LEXEVS-620 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-621 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-622 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-623 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVSCTS2-2 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVSCTS2-3 - Jira project doesn't exist or you don't have permission to view it.

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies
Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned