

# LexEVS Meeting Minutes - 27 August 2014

## Attendees


Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Pan, JJ	NIH/NCI [E]	
Tran, Tin	NIH/NCI [C]	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

## Action Items


#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
156	Scott	Scott to work with Gilberto to determine what is needed for OWL 2 requirements	2014.04.30			on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
170	Scott	Update the ARC dates to include range of dates for each tier.	2014.05.14			on hold
185	Gilberto	Create Jira for OWL 2 Annotation issue in the API.	2014.05.28			open
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			open
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			open
209	Craig/Larry	Plan Technical F2F/AMIA meetings.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold


218	Scott/Cory	Provide QA date to Tin (Update Jira items for QA)	2014.08.13			open
219	Craig	Update plan to reflect the Sept 22 deployment week.	2014.08.27			open


## Progress


Immediate Priorities and Problems (Mayo Team)	<p>Scott: JIRA LEXEVS-633, URIRESOLV-1</p> <ul style="list-style-type: none"> <li>Verifying deployment of LexEVS API on Dev. Investigating errors.</li> <li>URI resolver issues - created JIRA item.</li> </ul> <p>Cory: Working JIRA 573</p> <p>Craig: Project Plan Updates, Contract updates.</p>		
caDSR and Value Set and other URIs (Weekly Status)	Nothing new.		
Dev DRT Security issues	Issues focused on not being able to resolved external XSDs. Scott requested security exceptions to allow access.		
Support for Eric Franke	Email funneled through Gilberto. Scott has responded directly. Questions around tech stack required for LexEVS.		
Performance Matrix Evaluation SSD	<p>Spreadsheet available for review by the team. SSD on SATA controller (as part of the test) - no performance gain on the common indexes, however for the search extension index, we realized a good improvement using the SSD.</p> <p>Still need to evaluate Lucene update to establish what performance could be gained in addition to the SSD.</p> <p>Need to discussion the separation of indexes (common and search extension).</p> <p>UTF-8 support would come with updated Lucene.</p>		
Miracle Week Support	<p>Will need to push out this week (Sept 15). The week of Sept 22 (Agile training for Mayo team). Week of 29th would be next opportunity - but this cuts across fiscal year.</p> <p>As NCI can coordinate the Sept 22 week, we will plan on Scott to attend that week.</p> <p>Jacob provided a document that Scott needs to respond to. There are security concerns that will need to be addressed.</p>		
Installer Issue	Security issues - from above.		
OWL (Gilberto)	<p>Scott will continue working on OWL issues after deployment.</p> <p>Gilberto/Tracy/Scott need to determine what is to be included for this release. We cannot take on any issues that will require an API change this late in the development cycle.</p>		
URI Resolver Issue	<p>Need to have team review issue</p> <div>  URIRESOLV-1 - Jira project doesn't exist or you don't have permission to view it. </div> <p>and provide comments on</p> <p>what Scott has captured. There are details to be sorted out as to what needs to be included as part of an implementation.</p> <p>This may need to be moved to the next release given the deployment activities and OWL updates.</p>		


## JIRA Issues


Description
<div>  LEXEVS-570 - Jira project doesn't exist or you don't have permission to view it. </div>


 [LEXEVS-573](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-579](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-586](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-594](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-597](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-598](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-599](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-605](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-606](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-607](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-608](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-609](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-612](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-613](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-615](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-616](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-617](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-618](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-619](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-620](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-621](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-622](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-623](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVSCTS2-2](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVSCTS2-3](#) - Jira project doesn't exist or you don't have permission to view it.

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

## Planned Activities

Area of Interest	Details


Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned