

LexEVS Meeting Minutes - 2014.10.01

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Pan, JJ	NIH/NCI [E]	
Tran, Tin	NIH/NCI [C]	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	x
Wong, Joanne		x
Kuntipuram, Kumar		x

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
156	Scott	Scott to work with Gilberto to determine what is needed for OWL 2 requirements	2014.04.30			on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
170	Scott	Update the ARC dates to include range of dates for each tier.	2014.05.14			on hold
185	Gilberto	Create Jira for OWL 2 Annotation issue in the API.	2014.05.28			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
209	Craig/Larry	Plan Technical F2F/AMIA meetings.	2014.07.30			on hold
210	Larry/Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold






225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
230	Craig	Send out Project Summary Document	2014.09.17			done
231	Craig	Send out Op Readiness Review Document	2014.09.17			done
232	Craig	Plan discussion the week of Sept 29 for next project tasks/priorities.	2014.09.17			done
233	Cory	Let Tracy know when to re-Index after CTS2 fix is rolled up the tiers.	2014.10.02			open
234	Joanne and Brial	Provide ICD10-CM issue details to Scott for evaluation.	2014.10.02			open
235	Mayo Team	Identify additional value set JIRA items to be included in 6.3 release.	2014.10.02			open
236	Craig	Create MOD4 project plan.	2014.10.02			open
237	Scott	Final code deliverables posted to SFTP site and wiki pages updated.	2014.10.02			open


Progress


Immediate Priorities and Problems (Mayo Team)	<p>Scott: DEV Deployment, SNOMED load, Kim's Issue</p> <ul style="list-style-type: none"> Deployment week - successful deployment on QA and Stage. Overall, this was successful because of access to all the teams involved. Identified issue with URI resolver - currently being fixed. New focus on Kim's issue - hope to get it resolved soon. Bring SNOMED to focus once URI resolver is complete. <p>Cory: Project Closure, 6.2 Documentation</p> <ul style="list-style-type: none"> 6.2 Documentation 6.2 Project closure documentation 6.2 Final process tasks CTS2 Service had issues in entity query. This is fixed and can go up tiers. Once loaded, Tracy to reindex. Cory will let her know. AMIA Poster <p>Craig: Project Plan Updates, Contract updates, Project Closure</p> <ul style="list-style-type: none"> 6.2 Documentation 6.2 Project closure documentation 6.2 Final process tasks Finalized MOD 4 contract. 		
caDSR and Value Set and other URIs (Weekly Status)	<p>Nothing new.</p> <p>We can drop this off our list.</p>		
Contract Update (Craig)	<p>Will create a new project plan for Mod 4.</p> <p>We will consider a 6.3 deployment in the Dec 2014 timeframe.</p> <p>We will consider a 7.0 deployment (new features)</p>		
Prioritization for 6.3, 6.2 wrapup.	<p>LexEVS 6.2 QA Issues (redeployed as 6.2) - will be redeployed (prefer at same time)</p> <p>LEXEVSCTS2-26 - Entity query matchvalue parameter is being ignored</p> <p>URIRESOLV-3 - Update implementation to a PreparedStatement based query</p> <p>LexEVS 6.3 Issues (Dec 2014 release)</p> <p>LEXEVS-641 - OWL2 loader uses VersionIRI, but doesn't have a wide enough column</p> <p>LEXEVS-614 - OWL2 associations and annotations on associations.</p> <p>LEXEVS-583 - OWL2 data: restrictions on a class using datatype properties</p> <p>LEXEVS-595 - Need a Method to Identify OWL Resources in an Unstructured environment</p> <p>LEXEVS-586 - OWL2 chained properties</p> <p>LEXEVS-598 - TreeService getTree method can fail when the root node code appears in multiple namespaces.</p> <p>LEXEVS-667 - TreeService getTree method fails on remote call when the root node code appears in multiple namespaces.</p> <p>LEXEVSCTS2-21 - Value Set resolution fails when a value set name is more than a particular number of characters.</p> <p>And Lucene Updates that do not require a model change.</p> <p>Consider additional value set related items. (team to identify/create JIRA items)</p> <p>LexEVS 7.0</p> <p>Lucene Changes that require a model change.</p> <p>TBD</p> <p>Additional Tasks</p> <p>AMIA Poster</p> <p>NCI Planning Day</p>		


Deployment Miracle Week	General feeling is that the week went well. Teams were able to focus on tasks when needed. Ability to move things up tiers without QA complete was helpful and allowed things to move much faster. It was good to have Scott on site instead of trying to fix issues remotely. Will consider this process for future large deployments (possibly 7.0).		
SNOMED Load	Covered above.		
AMIA Poster	Covered above.		
ICD10-CM Loading Issue with 6.1	<p>Not displaying a hierarchy. Appears that the treetops RELS are not being loaded.</p> <p>5.1 -> 6.0 -> 6.1 changes may have effected treetops.</p> <p>First, load the content using the 5.1 loader to verify the load is correct. Then we can determine what is missing and what is expected in the 6.1 loader.</p> <p>Joanne and Brian will load again using the 5.1 loader. Then provide what is expected and other details for Scott to look at the problem.</p> <p>Priority and timetable to be evaluated once triaged.</p>		
Next Week Meeting Plans	Larry, Sherri, Gilberto will be out next week.		


JIRA Issues


Description
 LEXEVS-570 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-573 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-579 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-586 - Jira project doesn't exist or you don't have permission to view it.
 LEXEVS-594 - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-597](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-598](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-599](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-605](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-606](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-607](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-608](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-609](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-612](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-613](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-615](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-616](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-617](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-618](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-619](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-620](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-621](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-622](#) - Jira project doesn't exist or you don't have permission to view it.



LEXEVS-623 - Jira project doesn't exist or you don't have permission to view it.



LEXEVSCTS2-2 - Jira project doesn't exist or you don't have permission to view it.



LEXEVSCTS2-3 - Jira project doesn't exist or you don't have permission to view it.

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

