

LexEVS Meeting Minutes - 06 November 2013

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Peterson, Kevin	Mayo	
Stancl, Craig	Mayo	x
Endle, Corey	Mayo	x
Wynne, Robert	NIH/NCI	x
Brem, Larry	NIH/NCI [C]	
Pan, JJ	NIH/NCI [E]	
Tran, Tin	NIH/NCI [C]	x
Ahmed, Shamim	NIH/NC [C]	
Haber, Margaret	(NIH/NCI)	
Roth, Laura	(NIH/NLM)	
Ramani, Vivek	(NIH/NCI) [C]	
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		x
Kuntipuram, Kumar		x

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
39	Scott	Demo of REST service exposed in Mayo value set browser				open
54	Tracy	Will try the NCI Thesaurus again. Check with DBA if necessary. To follow up with Scott if this continues to load slowly.				open
62	Scott	To coordinate getting content from third party for wiki update				open
63	Scott	Initiate discussion for Mayo on JIRA item #585				open
64	Scott	To follow up on URI's on OWL2 with Harold.				open
65	Tracy	Start a dialogue with Joanne Wong regarding the accuracy of the MedDRA load				done
66	Tracy	Attempt Thesaurus Export again				done
67	Scott	Resolve URI_Resolver issues with Stephen Reilly.				done
68	Kim/Tin	Deploy lexevs-service (CTS2 REST Service) to QA				open
69	Scott	Check on access at SFTP site				done


71	Scott	Discuss documentation issues with Craig – visibility of user documentation and create a quick start example for CTS2				done
72	Scott	Add release date to Release notes when appropriate				open
73	Criag	Send NCI a pdf of the poster for AMIA				done
74	Joanne	Review the latest MedDRA load				open
75	Tin	Check the QA logs to make sure the URI_Resolver is using the correct database				done
76	Scott	To forward information about XML export to Tracy				done
77	Scott	To check on MySQL memory optimization settings for bmidev4 and relay to Tracy				done
78	Scott	To complete work on JIRA# 592 and start a new item for column size.				done
79	Cory	complete security requirements				open
80	Scott	URI_Resolver verification after security fix				open
81	Scott	Create deployment options page				open
82	Scott	Check around any interdependencies between Lexevs 6.1 and URI_Resolver and LexevsCTS2				open


Progress


Loader Evaluation status	MedDRA. Joanne has had an early look and will review the latest load. Will review before the end of the week
6.1 QA and Deployment (Scott)	Security fix complete -- deployment followup required. URI_Resolver verification (Scott)
JIRA #492 (Scott)	XML Exporter. This is working to satisfaction at this point.
Release artifacts (Gilberto)	Scott has access. Ready to create deployment options page. (Scott) Will make this a priority for the time being as stage deployment is upcoming
Thesaurus load time (Tracy)	Scott to report on optimization on bmidev4 MySQL. The Mayo MySQL is configured with a very large pooling buffer for innodb tables (10g)
Face to Face plans (Craig if available)	In the next couple of months. Still waiting on a response from one of the principles. Larry talked to Warren. Some progress on resources going forward. Face to face to be scheduled as soon as possible. Perhaps at or around AMIA.
CTS2 reference implementation (Craig)	<p>Boot camp, hackathon or tutorial for LexEVS CTS2 possible.</p> <p>Prioritize and/or add to list: Auto-complete for searches, vocabulary tree widget, select a concept from a graph and display neighbors, display element list, entity search. Map sources using things like the Metathesaurus. The tree widget in the browser is problematic. We may need to discuss solutions.</p> <p>Link to Craig's notes: https://www.evernote.com/shard/s89/sh/8bc9d57f-b24c-4d31-a835-deca52fd84e3/8a1c8aa911f9bee041fb7918d8b5d522</p> <p>Tracy to capture Map functions. Craig to develop a list of widgets to prioritize.</p>
CTS2 REST functionality documentation (Craig)	Github API documentation is possible as a kind of documentation example to CTS2. Did not discuss further
Request from Norval to provide Application URL's for Resolver and CTS2 service (Scott)	Scott will make up appropriate URL's respond to Norval.
Discuss the initialization issues with the value set coding schemes on the term browser (Kim/Rob)	Convenience method would help here. See JIRA item. Prioritize as necessary – not currently at the top.
May want to wait to make 6.1 the default while some customers to potentially do testing.	Mayo to provide support. NCI to look more carefully on stage before exposing on production. Scott to double check around any inter-dependencies with LexEVS 6.1


JIRA Issues


Description


 [LEXEVS-570](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-572](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-573](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-574](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-576](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-579](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-583](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-584](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-585](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-586](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-587](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-588](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-589](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-592](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-593](#) - Jira project doesn't exist or you don't have permission to view it.

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details
List of Issues, adjustments	Loaders and smaller issues

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy
1	10/10/2013		Shutdown	H	No work allowed.	Craig	Resolved	Government shutdown resolved.

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned