

LexEVS Meeting Minutes - 30 April 2014

Attendees

| Name | Role | Present |
|---------------------|---------------|---------|
| Wright, Larry | NIH/NCI | x |
| Fragoso, Gilberto | NIH/NCI | x |
| De Coronado, Sherri | NIH/NCI | x |
| Safran, Tracy | NIH/NCI | x |
| Ong, Kim L | IS | x |
| Lucas, Jason R | IS | x |
| Bauer, Scott | Mayo | x |
| Stancl, Craig | Mayo | x |
| Endle, Cory | Mayo | x |
| Wynne, Robert | NIH/NCI | x |
| Pan, JJ | NIH/NCI [E] | x |
| Tran, Tin | NIH/NCI [C] | x |
| Ahmed, Shamim | NIH/NC [C] | |
| Haber, Margaret | (NIH/NCI) | |
| Roth, Laura | (NIH/NLM) | |
| Ramani, Vivek | (NIH/NCI) [C] | |
| Carlsen, Brian | (NIH/NCI) [C] | |
| Wong, Joanne | | |
| Kuntipuram, Kumar | | x |

Action Items

| # | Assigned | Description | Date Identified | Due Date | Date Completed | Status |
|-----|-------------|--|-----------------|----------|----------------|---------|
| 64 | Scott | To follow up on URI's on OWL2 with Harold. | | | | on hold |
| 136 | Scott | Point the CTS2 API page to PROD (wiki) - originally planned on Stage, but now planning on PROD. | | | | done |
| 154 | Larry | Provide an email update to NCBO, NLM, and Mayo with current activities and what has been built. | | | | open |
| 155 | Kumar | Verify that funds can be extended through Oct. | 2014.04.30 | | | open |
| 156 | Scott | Scott to work with Gilberto to determine what is needed for OWL 2 requirements | 2014.04.30 | | | open |
| 157 | Craig | Include the value set and namespace tacks back into plan (in case we do have time or extension) | 2014.04.30 | | | open |
| 158 | Jason | Jason to send note to Michael and Jacob (include Scott) to understand what the work around is for Struts | 2014.04.30 | | | open |
| 159 | Tracy/Scott | Tracy/Scott to provide example for UMLS problem and send that on to Alameda team. | 2014.04.30 | | | open |
| 160 | Scott | Scott to submit feature request to expand value set definitions (requires a model change). | 2014.04.30 | | | open |
| 161 | Cory | Add service information to include links (rest calls). | 2014.04.30 | | | open |


| | | | | | | |
|-----|------------|--|------------|--|--|------|
| 162 | Cory/Craig | Talk with Kevin about NCBO and what is exposed via value set client. | 2014.04.30 | | | open |
| 163 | Craig | Jason has dependencies so Craig to work with Jason on plans and will update and send out to the group. | 2014.04.30 | | | open |
| 164 | Cory | Cory to add implementation to CTS2 implementations page. | 2014.04.30 | | | open |


Progress


| | | | |
|--|---|--|--|
| Immediate Priorities and Problems (Mayo Team) | <p>Scott: CTS2 1.1 Based Framework, discussions, widget update</p> <ul style="list-style-type: none"> Completed informatics deployment of LexEVS CTS2 service. Discussions with Rob, Tracy and Kim. Widgets updated to point to new content. <p>Cory: CTS2 Client UI, Informatics Deployment</p> <ul style="list-style-type: none"> Value Set Viewer deployment on informatics. About page updated. will look at during demo. NLM testing - authentication to be resolved ASAP. Need to test on IE and Firefox (latest). <p>Craig: Project Plan Updates</p> <ul style="list-style-type: none"> Kumar to verify that funds can be extended through Oct. OWL 2 features - Apelon and NDFRT needs to user OWL 2 features that we currently do not have. This may need to be included earlier than the end of the release. Scott to work with Gilberto to determine what is needed. Include the value set and namespace tacks back into plan (in case we do have time or extension) Jason has dependencies so Craig to work with Jason on plans and will update and send out to the group. | | |
| Returning coding schemes and versions from value set definitions | <ul style="list-style-type: none"> Reported by Kim (in JIRA) Consider documenting the better performing code (remote). No longer a high priority. | | |
| Struts update 2.3.16.2 | <ul style="list-style-type: none"> Scott - Need to understand how the work-around works and what can be done. (configuration update via systems team) Once complete work around, then testing needs to be done. Since there is no code running against Struts, then a simple test can be done. If a war file needs to be generated, then follow the same process that was just completed for the 6.1.1 release. Barry and Preston will need to decide what they want to approve. Gilberto to talk with Preston. Gilberto has already checked with Bruce and it sounds like the work-around will suffice. Jason to send note to Michael and Jacob (include Scott) to understand what the work around is. May want to consider this work-around fix for LexEVS 6.0 as well. Additionally we could consider dropping 6.0 if 6.1 is fully backwards compatible. | | |
| caDSR and Value Set and other URIs (Weekly Status) | No updates. | | |
| Max clause count issue (update) | No problems so far after max was updated. | | |
| UMLS Mapping Files | <p>Scott did get files downloaded for testing. In MRSAT file, we look for CUI, but the CUIs do not seem to exist - resulting in no metadata.</p> <p>Scott to look closer at this with the current file set.</p> <p>Tracy/Scott to provide example and send that on to Alameda team.</p> | | |
| ARC Meeting | <p>ARC document created and sent to Jason, Larry, Sherri and Gilberto.</p> <p>Jason submitted DRT ticket to get meeting scheduled.</p> | | |
| VS created using Meta (Rob) | Scott suggests that we submit feature request that will expands value set definitions (requires a model change). | | |
| UI Demo (Cory) | <p>Consider adding service information to include links (rest calls).</p> <p>Cory and Craig to talk with Kevin about NCBO and what is exposed via value set client.</p> <p>Cory to add implementation to CTS2 implementations page.</p> | | |


JIRA Issues


Description


 [LEXEVS-570](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-573](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-579](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-586](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-594](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-597](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-598](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-599](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-605](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-606](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-607](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-608](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-609](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-612](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-613](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-615](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-616](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-617](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-618](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-619](#) - Jira project doesn't exist or you don't have permission to view it.


 [LEXEVS-620](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-621](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-622](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVS-623](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVSCTS2-2](#) - Jira project doesn't exist or you don't have permission to view it.

 [LEXEVSCTS2-3](#) - Jira project doesn't exist or you don't have permission to view it.

Project Plan Changes

| # | Description | Due Date | Resources | Notes | Risks | Mitigation |
|---|-------------|----------|-----------|-------|-------|------------|
| | None | | | | | |
| | | | | | | |
| | | | | | | |

Planned Activities

| Area of Interest | Details |
|--|---|
| VSMC definition | Need a dialog defining module use around ResolvedValueSets |
| Update LexEVS CTS2 Service to CTS2 1.1 | Need deployment tests |
| Work on a variety of EVS JIRA Priorities | Scripting, convenience methods, tree extension namespace issues |

Risks, Issues, Dependencies

Risks

| # | Opened Date | Due Date | Description | Likelihood (H, M, L) | Impact | Assigned | Status | Mitigation Strategy |
|---|-------------|----------|-------------|----------------------|--------|----------|--------|---------------------|
| | | | | | | | | |
| | | | | | | | | |

Issues

| # | Opened Date | Description | Impact | Assigned | Status |
|---|-------------|-------------|--------|----------|--------|
| | | | | | |
| | | | | | |
| | | | | | |

Dependencies

| Opened Date | Description | Assigned |
|-------------|-------------|----------|
| | | |
| | | |