

LexEVS Meeting Minutes - 2015.02.25

Attendees

| Name | Role | Present |
|---------------------|---------------|---------|
| Wright, Larry | NIH/NCI | x |
| Fragoso, Gilberto | NIH/NCI | x |
| De Coronado, Sherri | NIH/NCI | |
| Safran, Tracy | NIH/NCI | x |
| Ong, Kim L | IS | x |
| Lucas, Jason R | IS | |
| Bauer, Scott | Mayo | x |
| Stancl, Craig | Mayo | |
| Endle, Cory | Mayo | x |
| Peterson, Kevin | Mayo | |
| Wynne, Robert | NIH/NCI | x |
| Tran, Tin | NIH/NCI [C] | x |
| Carlsen, Brian | (NIH/NCI) [C] | |
| Wong, Joanne | | |
| Kuntipuram, Kumar | | x |
| Liu, Sichen | | x |
| Alkis, Barry | | |

Action Items

| # | Assigned | Description | Date Identified | Due Date | Date Completed | Status |
|-----|-----------------|---|-----------------|----------|----------------|---------|
| 64 | Scott | To follow up on URI's on OWL2 with Harold. | | | | on hold |
| 164 | Cory | Cory to add implementation to CTS2 implementations page. | 2014.04.30 | | | on hold |
| 197 | Scott | Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs | 2014.6.18 | | | on hold |
| 200 | Larry/Sherry | Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's | 2014.6.18 | | | on hold |
| 207 | Cory | Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only. | 2014.07.30 | | | on hold |
| 210 | Larry /Gilberto | Determine if there is a need to meet with the CTRP | 2014.07.30 | | | on hold |
| 212 | Larry | Include LexGrid XML Export as part of the 5.1 retirement notice. | 2014.07.30 | | | on hold |
| 224 | Scott | URI Resolver - Provide overview of how to access the URI Resolver | 2014.09.03 | | | on hold |
| 225 | Scott | URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver | 2014.09.03 | | | on hold |
| 244 | Craig | Plan meeting with Tracy to discuss collaborative LexEVS development process | 2014.12.03 | | | open |
| 246 | Cory | Investigate if possible to use Apache as a proxy for NodeJS (if an issue with security appscan) | 2014.12.10 | | | on hold |
| 262 | Mayo Team | Discuss Automated Testing/Deployment strategy | 2015.01.28 | | | open |
| 263 | Craig | Work with Larry to set up meeting for Automated Testing/Deployment strategy | 2015.01.28 | | | open |


| | | | | | | |
|-----|-------|---|------------|--|--|------|
| 264 | Rob | Update download links once code on NCIP Channel | 2015.01.28 | | | open |
| 266 | Craig | Set up Lucene Search Review | 2015.02.18 | | | open |
| 267 | Scott | Review searching to see if there are any changes from 6.1 to 6.2. | 2015.02.25 | | | open |

Progress


| | |
|--|---|
| Immediate Priorities and Problems (Mayo Team) | <p>Scott:</p> <ul style="list-style-type: none"> • OWL2 work finishing up by next week. • Should review progress by end of this week with Gilberto and Tracy. • 2 or 3 OWL2 issues left • Stack Out of Memory Error on CTS2 Production. <ul style="list-style-type: none"> ◦ Increased thread count and haven't seen the error again. ◦ Version returned by the service isn't correct. Need to investigate further. Need to create a JIRA issue for this (Tracy). <p>Cory:</p> <ul style="list-style-type: none"> ◦ Non-annotated OWL2 ◦ Continued API docs work. Updated the HTTP status code to 404 and error message. Waiting to hear back from security if the return status is correct. <p>Craig:</p> <ul style="list-style-type: none"> • PTO |
| Doc API Update | See above notes. |
| OWL2 | <p>Close to wrapping up by next week. May have some changes to make after reviewing with NCI team.</p> <p>Tracy has latest OWL2 version loaded on NCI DEV.</p> |
| Variety of Issues on 6.2 DEV | <p>Certain searches were not working correctly for special characters (double dashes) in the contains search.</p> <ul style="list-style-type: none"> • We should revise the error message for the user. • This is working in a local environment at NCI. • Kim tested this. It's not a issue from 6.1 to 6.2. (NCI thesaurus) • Was just tested on STAGE and PROD and works. • Scott will see if there are any changes from 6.1 to 6.2. <p>Search extension - Scott added ability to search on retired concepts.</p> |
| Support Request LexEVS | <p>User installed LexEVS 5.14 and requested directions to load ICD9.</p> <p>Scott gave directions and suggested that the user install LexEVS 6.x.</p> |
| Possible Quality Academy Assessment around Deployment Efficiency (Scott) | <p>Considering using the increased deployment of LexEVS as a Quality Academy project.</p> <p>With NCI's structure, we may not be ready to implement the increased deployment structure.</p> |

JIRA Issues


Recent LexEVS Related Issues (within last week)

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|---|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div> | | | | | | | | | | |


Recent CTS2 Service Related Issues (within last week)

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|---|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div> | | | | | | | | | | |

6.3 LexEVS Related Issues

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|---|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div> | | | | | | | | | | |

6.3 CTS2 Service Related Issues

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|--|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div> | | | | | | | | | | |

Project Plan Changes

| # | Description | Due Date | Resources | Notes | Risks | Mitigation |
|---|-------------|----------|-----------|-------|-------|------------|
| | None | | | | | |
| | | | | | | |
| | | | | | | |

Planned Activities

| Area of Interest | Details |
|------------------|---------|
| | |
| | |
| | |

Risks, Issues, Dependencies

Risks

| # | Opened Date | Due Date | Description | Likelihood (H, M, L) | Impact | Assigned | Status | Mitigation Strategy |
|---|-------------|----------|-------------|----------------------|--------|----------|--------|---------------------|
| | | | | | | | | |
| | | | | | | | | |

Issues

| # | Opened Date | Description | Impact | Assigned | Status |
|---|-------------|-------------|--------|----------|--------|
| | | | | | |
| | | | | | |
| | | | | | |

Dependencies

| Opened Date | Description | Assigned |
|-------------|-------------|----------|
| | | |
| | | |