

# LexEVS Meeting Minutes - 2015.05.13

## Attendees

| Name                | Role          | Present |
|---------------------|---------------|---------|
| Wright, Larry       | NIH/NCI       |         |
| Fragoso, Gilberto   | NIH/NCI       |         |
| De Coronado, Sherri | NIH/NCI       |         |
| Safran, Tracy       | NIH/NCI       | x       |
| Ong, Kim L          | IS            | x       |
| Lucas, Jason R      | IS            | x       |
| Bauer, Scott        | Mayo          | x       |
| Stancl, Craig       | Mayo          | x       |
| Endle, Cory         | Mayo          | x       |
| Wynne, Robert       | NIH/NCI       |         |
| Tran, Tin           | NIH/NCI [C]   | x       |
| Carlsen, Brian      | (NIH/NCI) [C] |         |
| Wong, Joanne        |               |         |
| Kuntipuram, Kumar   |               | x       |

## Action Items

| #   | Assigned        | Description                                                                                                                        | Date Identified | Due Date | Date Completed | Status  |
|-----|-----------------|------------------------------------------------------------------------------------------------------------------------------------|-----------------|----------|----------------|---------|
| 64  | Scott           | To follow up on URI's on OWL2 with Harold.                                                                                         |                 |          |                | on hold |
| 164 | Cory            | Cory to add implementation to CTS2 implementations page.                                                                           | 2014.04.30      |          |                | on hold |
| 197 | Scott           | Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs                                    | 2014.6.18       |          |                | on hold |
| 200 | Larry/Sherry    | Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's                                      | 2014.6.18       |          |                | on hold |
| 207 | Cory            | Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.                                               | 2014.07.30      |          |                | on hold |
| 210 | Larry /Gilberto | Determine if there is a need to meet with the CTRP                                                                                 | 2014.07.30      |          |                | on hold |
| 212 | Larry           | Include LexGrid XML Export as part of the 5.1 retirement notice.                                                                   | 2014.07.30      |          |                | on hold |
| 224 | Scott           | URI Resolver - Provide overview of how to access the URI Resolver                                                                  | 2014.09.03      |          |                | on hold |
| 225 | Scott           | URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver                                                   | 2014.09.03      |          |                | on hold |
| 244 | Craig           | Plan meeting with Tracy to discuss collaborative LexEVS development process                                                        | 2014.12.03      |          |                | on hold |
| 281 | Scott           | Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).                                                | 2015.03.25      |          |                | on hold |
| 282 | Mayo Team       | Look into implementing graph node in CTS2 for the path to root method (and path to leaf).                                          | 2015.03.25      |          |                | on hold |
| 283 | Scott           | Set up meeting with Mayo team and Jacob to discuss CTS2 API Service Documentation PTE regarding start up scripts for the services. | 2015.05.13      |          |                | open    |

## Progress

|  |  |
|--|--|
|  |  |
|--|--|



JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

| key                                                                                                                                                                                                                             | summary | type | created | reporter | priority | status | version | fixVersion |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------|---------|----------|----------|--------|---------|------------|
| <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div> |         |      |         |          |          |        |         |            |

Recent CTS2 Service Related Issues (within last week)

| key                                                                                                                                                                                                                             | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div> |         |      |         |         |     |          |          |          |        |            |

6.4 LexEVS Related Issues

| key                                                                                                                                                                                                                               | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div> |         |      |         |         |     |          |          |          |        |            |

6.4 CTS2 Service Related Issues

| key                                                                                                                                                                                                                               | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div> |         |      |         |         |     |          |          |          |        |            |

Project Plan Changes

| # | Description | Due Date | Resources | Notes | Risks | Mitigation |
|---|-------------|----------|-----------|-------|-------|------------|
|   | None        |          |           |       |       |            |
|   |             |          |           |       |       |            |
|   |             |          |           |       |       |            |

Planned Activities

| Area of Interest | Details |
|------------------|---------|
|                  |         |
|                  |         |
|                  |         |

Risks, Issues, Dependencies

Risks

| # | Opened Date | Due Date | Description | Likelihood (H, M, L) | Impact | Assigned | Status | Mitigation Strategy |
|---|-------------|----------|-------------|----------------------|--------|----------|--------|---------------------|
|   |             |          |             |                      |        |          |        |                     |
|   |             |          |             |                      |        |          |        |                     |

Issues

| # | Opened Date | Description | Impact | Assigned | Status |
|---|-------------|-------------|--------|----------|--------|
|   |             |             |        |          |        |
|   |             |             |        |          |        |
|   |             |             |        |          |        |

Dependencies

| Opened Date | Description | Assigned |
|-------------|-------------|----------|
|             |             |          |
|             |             |          |