

LexEVS Meeting Minutes - 2015.05.20

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	(NIH/NCI) [C]	x
Wong, Joanne		x
Kuntipuram, Kumar		x



Action Items




#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold
283	Scott	Set up meeting with Mayo team and Jacob to discuss CTS2 API Service Documentation PTE regarding start up scripts for the services.	2015.05.13			done
284	Scott	Document across all 6.x versions that LEXEVS-623 doesn't work (unless you use the local API). Note that this may be fixed in future releases.	2015.05.20			open
285	Scott	Create JIRA task to review how mapping is implemented and see if there is a short term fix to increase the performance for multiple maps.	2015.05.20			open
286	Rob	Attempt to load OB with OWL2 loader and review the results	2015.05.20			open
287	Mayo Team	Mayo team to verify the latest 6.3 code is tagged properly and updated the PTE.	2015.05.20			open

Progress

Scott	<ul style="list-style-type: none">• Sprint 5
Cory	<ul style="list-style-type: none">• Sprint 5
Craig	<ul style="list-style-type: none">• Sprint 5• Agile Admin

Agenda


Sprint Status	<p>Current Sprint - Sprint 5 (May 13, 2015 - June 2, 2015)</p> <p>LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint5</p>
Sprint Planning	<p>Issue Grooming</p> <ul style="list-style-type: none">• Prioritize JIRA issues <div><div>keysummarytypcreatedreporterprioritystatuslabels</div><div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></div>
<p>Remote API 6.2 and 6.3 support</p> <ul style="list-style-type: none">• Scott and Cory to provide update	<p>Iterator (remote) - was broken in 6.3 (and in previous versions) and a partial fix was put in during the 6.3 development.</p> <p>The local iterator works, but the remote iterator fails. Any fix may break backwards compatibility.</p> <p>A fix may require a Spring fix (a new constructor).</p> <p>Who are the clients (ones that use the remote client)? NCI as well as others that download and use it our open source release/code.</p> <p>Further investigation needs to be done to determine the impact/compatibility with existing and previous versions.</p> <p>Larry suggested that we note that this feature was broke in all previous versions of 6. If you want this feature, then you need to get the latest version with the fix in it.</p> <ul style="list-style-type: none">• Browser would require to use the local API for this feature. <p>TODO - Document across all 6.x versions that this feature doesn't work (unless you use the local API)</p> <p>TODO - Note that this may be fixed in a future release.</p>
<p>Mapping Extension Discussion</p> <ul style="list-style-type: none">• Rob to provide update	<div><div> LEXEVS-942 - Jira project doesn't exist or you don't have permission to view it.</div></div> <p>PDQ to NCIT map is the original. Other maps are causing loading timeouts (like SMOMED mappings).</p> <p>Scott recalls that the loader only loads a single map.</p> <ul style="list-style-type: none">• We may want to investigate loading all maps at once.<ul style="list-style-type: none">◦ a valid Feature Request to add a parameter to indicate what map to use.◦ Even with this option, the load will still be slow as the code will still need to search the entire file.• A better feature is how we could make this a more streamlined loader. <p>TODO - Review how this is implemented and see if there is a short term fix to increase the performance. (hold until next sprint)</p>

CTS2 API Documentation <ul style="list-style-type: none"> Cory to discuss hard-coded value usage in examples 	<div>  LEXEVSCTS2-32 - Jira project doesn't exist or you don't have permission to view it. </div> <p>Code system updates are twice a month. For code system versions - use latest MedRA (17.1) For mapping - MA to NCIT (last updated in 2012) Tracy/Rob will verify once the changes are implemented.</p>
OBI Loader <ul style="list-style-type: none"> Rob to provide overview 	<div>  LEXEVS-946 - Jira project doesn't exist or you don't have permission to view it. </div> <p>In 6.2 we are not handling namespaces correctly If Rob loads OBI w/o a preference file, he sees different results. How do we declare root nodes in the preference files with multiple namespaces? TODO: Rob will try loading with OWL2 loader and let us know the results.</p>
MRMAP Loader <ul style="list-style-type: none"> Rob to provide overview 	<div>  LEXEVS-942 - Jira project doesn't exist or you don't have permission to view it. </div>
Critical Partners Meeting <ul style="list-style-type: none"> Larry to provide details 	Larry to send out details of the meeting when they become available.
6.3 Status	Scott to review what Preston has tested. After this, we should be ready to move the QA. TODO: Mayo team to verify the latest code is tagged properly and update the PTE.

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned