

LexEVS Meeting Minutes - 2015.06.10

Attendees

| Name | Role | Present |
|---------------------|---------------|---------|
| Wright, Larry | NIH/NCI | x |
| Fragoso, Gilberto | NIH/NCI | x |
| De Coronado, Sherri | NIH/NCI | x |
| Safran, Tracy | NIH/NCI | |
| Ong, Kim L | IS | x |
| Lucas, Jason R | IS | x |
| Bauer, Scott | Mayo | |
| Stancl, Craig | Mayo | x |
| Endle, Cory | Mayo | x |
| Wynne, Robert | NIH/NCI | x |
| Tran, Tin | NIH/NCI [C] | |
| Carlsen, Brian | (NIH/NCI) [C] | |
| Wong, Joanne | | |
| Kuntipuram, Kumar | | |

Action Items



| # | Assigned | Description | Date Identified | Due Date | Date Completed | Status |
|-----|-----------------|--|-----------------|----------|----------------|---------|
| 64 | Scott | To follow up on URI's on OWL2 with Harold. | | | | on hold |
| 164 | Cory | Cory to add implementation to CTS2 implementations page. | 2014.04.30 | | | on hold |
| 197 | Scott | Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs | 2014.6.18 | | | on hold |
| 200 | Larry/Sherry | Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's | 2014.6.18 | | | on hold |
| 207 | Cory | Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only. | 2014.07.30 | | | on hold |
| 210 | Larry /Gilberto | Determine if there is a need to meet with the CTRP | 2014.07.30 | | | on hold |
| 212 | Larry | Include LexGrid XML Export as part of the 5.1 retirement notice. | 2014.07.30 | | | on hold |
| 224 | Scott | URI Resolver - Provide overview of how to access the URI Resolver | 2014.09.03 | | | on hold |
| 225 | Scott | URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver | 2014.09.03 | | | on hold |
| 244 | Craig | Plan meeting with Tracy to discuss collaborative LexEVS development process | 2014.12.03 | | | on hold |
| 281 | Scott | Try to replicate what CTRP did to break our service (retrieve a tree through CTS2). | 2015.03.25 | | | on hold |
| 282 | Mayo Team | Look into implementing graph node in CTS2 for the path to root method (and path to leaf). | 2015.03.25 | | | on hold |
| 284 | Scott | Document across all 6.x versions that LEXEVS-623 doesn't work (unless you use the local API). Note that this may be fixed in future releases. | 2015.05.20 | | | done |
| 285 | Scott | Create JIRA task to review how mapping is implemented and see if there is a short term fix to increase the performance for multiple maps. | 2015.05.20 | | | done |
| 286 | Rob | Attempt to load OBI with OWL2 loader and review the results | 2015.05.20 | | | done |
| 288 | Larry | Prioritize the MRMAP loader issues. | 2015.05.27 | | 2015.06.05 | done |
| 289 | Scott | Look into OBI issues | 2015.06.03 | | 2015.06.05 | done |

| | | | | | | |
|-----|-------|---|------------|--|------------|------|
| 290 | Scott | Discuss with Craig extra effort to create next gen indexes against actual LexEVS loaded content | 2015.06.03 | | 2015.06.05 | done |
| 291 | Rob | Look into getting information allowing creating a subset of MRMAP for larger subsets involving SNOMED | 2015.06.03 | | 2015.06.10 | done |
| 292 | Scott | Re-evaluate 5.1 Lucene use depending on possible update of Luke | 2015.06.03 | | 2015.06.05 | done |
| 293 | Jason | Check into Mayo being designated a trusted site | 2015.06.03 | | | open |

Progress

| | |
|-------|--|
| | |
| Scott | <ul style="list-style-type: none">• Sprint 6 |
| Cory | <ul style="list-style-type: none">• Sprint 6 |
| Craig | <ul style="list-style-type: none">• Sprint 6• Agile Admin |


Agenda

| Sprint Status | Current Sprint - Sprint 6 (June 3, 2015 - June 24, 2015) LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint6 | | | | | | | | |
|--|---|------|---------|----------|----------|----------|----------|--------|--------|
| Sprint Planning | <div>Issue Grooming</div> <ul style="list-style-type: none">• Prioritize JIRA issues <table><tr><th>key</th><th>summary</th><th>type</th><th>created</th><th>reporter</th><th>priority</th><th>status</th><th>labels</th></tr></table> <div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div> <div>The following issues are the highest priority and, if possible, be put in the current or next sprint.</div> <ul style="list-style-type: none">• LexEVS-942 Need to determine a path to fix this. This is the highest priority one as of now.• LexEVS-970 This was a use case that was missed in the original development work. This needs to be fixed as well. | key | summary | type | created | reporter | priority | status | labels |
| key | summary | type | created | reporter | priority | status | labels | | |
| Prototype Discussion <ul style="list-style-type: none">• Prototype complete | Need to make a decision on what version of Lucene to use after Scott does some additional research. | | | | | | | | |
| MRMAP Loader <ul style="list-style-type: none">• Update from Rob (grepping the subset mappings) | <div><div> LEXEVS-942 - Jira project doesn't exist or you don't have permission to view it.</div><div>J</div></div> <div>JIRA item is updated with the results. DB timeout was increased from 8 to 24 hours and it still timed out.</div> | | | | | | | | |
| 6.3 Status <ul style="list-style-type: none">• Update from Tin | Note from Larry that they are going from QA to Stage. It may be on production in the next week or two. | | | | | | | | |
| Lucene Version Update - 5.1 <ul style="list-style-type: none">• Luke support• Prototype working with 5.1• 5.2 released on June 7<ul style="list-style-type: none">◦ 5.2 Features | Lucene release 5.2 has been released. We agreed that we will evaluate 5.2 to see if it works for the prototype. We also will need to determine if Luke will work with 5.2. At some point, we need to select a version and go with it. | | | | | | | | |


| | |
|--|---|
| Mayo as trusted site also VPN <ul style="list-style-type: none">Update from Jason | Gilberto is waiting for some verification on what we can do Remote apps will not allow you to run GUIs. |
| Terminology Updates on Dev and QA <ul style="list-style-type: none">Larry to discuss | Other interested parties agreed that QA should be updated with the latest terminology. The open question is what should be on DEV (i.e. current production data) and others? Gilberto suggest the following: <ul style="list-style-type: none">Software DEV - data is stableData DEV - software is stable Larry suggested we can add different Databases to DEV, if needed. Tracy/Rob to lead this effort and work with systems. |
| External Request <ul style="list-style-type: none">epSOS request discussion | We agreed that we should set up a virtual meeting/demo. Larry will look into setting up a meeting with them to discuss/demo. |

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

| key | summary | type | created | reporter | priority | status | version | fixVersion |
|---|---------|------|---------|----------|----------|--------|---------|------------|
| <div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div> | | | | | | | | |

Recent CTS2 Service Related Issues (within last week)

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|---|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div> | | | | | | | | | | |

6.4 LexEVS Related Issues

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|---|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div> | | | | | | | | | | |

6.4 CTS2 Service Related Issues

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|-----|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
|-----|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

| # | Description | Due Date | Resources | Notes | Risks | Mitigation |
|---|-------------|----------|-----------|-------|-------|------------|
| | None | | | | | |
| | | | | | | |
| | | | | | | |

Planned Activities

| Area of Interest | Details |
|------------------|---------|
| | |
| | |
| | |

Risks, Issues, Dependencies

Risks

| # | Opened Date | Due Date | Description | Likelihood (H, M, L) | Impact | Assigned | Status | Mitigation Strategy |
|---|-------------|----------|-------------|----------------------|--------|----------|--------|---------------------|
| | | | | | | | | |
| | | | | | | | | |

Issues

| # | Opened Date | Description | Impact | Assigned | Status |
|---|-------------|-------------|--------|----------|--------|
| | | | | | |
| | | | | | |
| | | | | | |

Dependencies

| Opened Date | Description | Assigned |
|-------------|-------------|----------|
| | | |
| | | |