

LexEVS Meeting Minutes - 2015.06.17

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

Action Items


#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold
293	Jason	Check into Mayo being designated a trusted site	2015.06.03			open

Progress

--	--


Scott	<ul style="list-style-type: none">Sprint 6
Cory	<ul style="list-style-type: none">Sprint 6On going Support
Craig	<ul style="list-style-type: none">Sprint 6Agile Admin

Agenda


Sprint Status	Current Sprint - Sprint 6 (June 3, 2015 - June 24, 2015) LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint6
Sprint Planning	<div>Issue Grooming<ul style="list-style-type: none">Prioritize JIRA issues</div> <div><div>keysummarytypcreatedreporterprioritystatuslabels</div><div><div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div></div></div>
6.3 Deployment Status <ul style="list-style-type: none">Update from Larry	Deployed on Stage. Waiting for CTS2 service to be deployed before LexEVS 6.3 goes to PROD.
6.3 CTS2 Deployment Status <ul style="list-style-type: none">Update	Jason created ticket to deploy 6.3 CTS2 service to DEV Todo: send note to Jason on what can be tested for 6.2 CTS2 Service against 6.3 LexEVS service on QA and STAGE.
CTS2 Documentation Service Deployment <ul style="list-style-type: none">Update from Cory	We will wait until 6.3 CTS2 service is deployed and then use the 6.3 CTS2 URL in the documentation service.
VPN and network evaluation <ul style="list-style-type: none">Traceroute update from Cory	Cory did traceroute on NCI VPN and without VPN to test performance of network. This information was passed on to Gilberto and Jason.
External Request <ul style="list-style-type: none">epSOS update from Larry	epSOS team indicated times that would work for them to meet. Mayo and NCI will now work on times that will work with us. Request from consulting company that has a client that wants to look at a terminology service for SNOMED. They want a reply within a week. Larry will reply that LexEVS is free/open source and minimally answer the questionnaire.

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div><div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div></div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned