

# LexEVS Meeting Minutes - 2015.06.24

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

## Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
293	Jason	Check into Mayo being designated a trusted site	2015.06.03			open

## Progress

Scott	<ul style="list-style-type: none"><li>Sprint 6</li></ul>
Cory	<ul style="list-style-type: none"><li>Sprint 6</li><li>On going Support</li></ul>
Craig	<ul style="list-style-type: none"><li>Sprint 6</li><li>Agile Admin</li><li>Sprint 7 Planning</li></ul>

## Agenda

Sprint Status	Current Sprint - Sprint 6 (June 3, 2015 - June 24, 2015) <a href="#">LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint6</a>
Lucene Version <ul style="list-style-type: none"><li>Scott to provide update on 4.10 vs 5.1</li></ul>	Scott will continue work on implementing the block join prototype with Lucene 5.1 and fix the current errors that are occurring. This prototype works in Lucene 4.10.





Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Recent CTS2 Service Related Issues (within last week)

key   summary   type   created   updated   due   assignee   reporter   priority   status   resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.4 LexEVS Related Issues

key   summary   type   created   updated   due   assignee   reporter   priority   status   resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.4 CTS2 Service Related Issues

key   summary   type   created   updated   due   assignee   reporter   priority   status   resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

## Planned Activities

Area of Interest	Details

--	--

## Risks, Issues, Dependencies

### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

### Issues

#	Opened Date	Description	Impact	Assigned	Status

### Dependencies

Opened Date	Description	Assigned

## Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold