

# LexEVS Meeting Minutes - 2015.07.22

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

## Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
293	Jason	Check into Mayo being designated a trusted site	2015.06.03			open

## Progress

Scott	<ul style="list-style-type: none"><li>• Sprint 8</li><li>• Sprint 9 Planning</li><li>• On going Support</li></ul>
Cory	<ul style="list-style-type: none"><li>• Sprint 8</li><li>• Sprint 9 Planning</li><li>• On going Support</li></ul>
Craig	<ul style="list-style-type: none"><li>• Sprint 8</li><li>• Sprint 9 Planning</li><li>• Agile Admin</li></ul>

## Agenda

Sprint Status	Current Sprint - Sprint 8 (July 9, 2015 - July 22, 2015) <a href="#">LexEVS 6.4 Agile Development - Sprint Status - Sprint 8</a>
---------------	---

Sprint Planning

Sprint 9 Planning

Upcoming Sprint - Sprint 9 (July 23, 2015 - August 5, 2015)

[LexEVS 6.4 Agile Development - Sprint Status](#)

Issue Prioritization

Recent LexEVS Related Bugs and Features (within last week)

keysummarytypereportedprioritystatusversionfixVersion

Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

LEXEVS-1033, LEXEVS-1034, and LEXEVS-1037 - All 3 issues are failing due to no namespace defined. This is a low priority.

Craig will add these 3 issues to the backlog.

LEXEVS-946 - OBI loader issue should be in sprint 9.

LEXEVS-970 - Tracy will test loading NDRFT with OWL2 loader and report any issues.

Recent CTS2 Service Related Issues (within last week)

keysummarytypereportedprioritystatusresolution

Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Issue Grooming

Prioritize JIRA issues (fix version 6.4)

keysummarytypereportedprioritystatuslabels

Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.3 Deployment Status

• NCI Maven Mirror Update (Cory)

NCI is able to build lexevs-service successfully now pointing to their Nexus server.

One issue that just came up was that there was a test failing during the build. This is working at Mayo. Cory is following up with NCI.

OBI Load

• Update and next steps

Scott is continuing to investigate why the OBI load is failing for NCI. He is looking at NCI DEV.

VPN and network evaluation

• Update from Gilberto and Jason

Still waiting to hear back from Mark at NCI.

External Request


• ?

Nothing to report.


Graph replacements (Gilberto)	Would like it to use the CTS2 API.  Gilberto asked if it return all relationships? It can retrieve them but without all of the metadata.  For UI, Scott suggested D3. Gilberto was looking for something more lightweight.  Need to query for different relations in CTS2.
FishEye Overview	Craig showed FishEye and all of the current Lucene work that is being committed.  <a href="https://ncisvn.nci.nih.gov/fe/graph/lexevs">https://ncisvn.nci.nih.gov/fe/graph/lexevs</a>

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div><a href="#">View these issues in Jira</a></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

## Planned Activities

Area of Interest	Details

## Risks, Issues, Dependencies

### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

### Issues

#	Opened Date	Description	Impact	Assigned	Status

### Dependencies

Opened Date	Description	Assigned

## Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold

225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold