

LexEVS Meeting Minutes - 2015.08.12

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
293	Jason	Check into Mayo being designated a trusted site	2015.06.03			open

Progress

Scott	<ul style="list-style-type: none">• Sprint 10• On going Support
Cory	<ul style="list-style-type: none">• Sprint 10• On going Support
Craig	<ul style="list-style-type: none">• Sprint 10• Agile Admin

Agenda

Sprint Status	<p>Current Sprint - Sprint 10 (August 06, 2015 - August 19, 2015)</p> <p>LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint10</p> <p>Discussed the analyzers - for the most part, we are using off the shelf analyzers from Lucene.</p> <p>Larry suggested testing chemical (ID) C1855 to query and see if the analyzer works correctly.</p> <p>Without additional analyzers, we do not have internationalization searches.</p> <p>Mayo team is also working on concurrency with our LexEVS indexes.</p>
---------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Sprint Planning

LexEVS 6.4 Agile Development - Sprint Status

Issue Prioritization

Recent LexEVS Related Bugs and Features (within last week)

keysummarytypereportedprioritystatusversionfixVersion

Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

Recent CTS2 Service Related Issues (within last week)

keysummarytypereportedprioritystatusresolution

Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

LEXEVS-1110 - Will be implemented in our Lucene work

LEXEVS-1108, 1111 - lower priority

Issue Grooming

Prioritize JIRA issues (fix version 6.4)

keysummarytypereportedprioritystatuslabels

Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

Namespace loading issue investigation

LEXEVS-1033

NPO - Attempted to recreate the error, but could not.

OBI - Scott loaded this on DEV (tomcat j) for NCI. We are waiting for feedback from NCI on the load and the hierarchy.

HL7 - Scott loaded with our loader (not the legacy loader that NCI uses). Found namespace issues.

6.3 Deployment Status

Question on any status on how to extend/automate the appscan testing on the CTS2 service RESTful interface.

VPN and network evaluation

There was a discussion last week. Jason hasn't heard anything back yet.

Update from Gilberto and Jason

External Request

Nothing.

?

HTTPS - Applications Migrating

By end of 2016, all applications will need to be using HTTPS.


CTS2 Framework may need to be updated for HTTPS.

LexEVS API (RMI) may not be included. It is not on the critical path, but we could look at what the effort is.


This only applies to HTTP and HTTPS.

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold

