

LexEVS Meeting Minutes - 2015.08.19

Attendees

| Name | Role | Present |
|---------------------|---------------|---------|
| Wright, Larry | NIH/NCI | x |
| Fragoso, Gilberto | NIH/NCI | x |
| De Coronado, Sherri | NIH/NCI | |
| Safran, Tracy | NIH/NCI | x |
| Ong, Kim L | IS | x |
| Lucas, Jason R | IS | x |
| Bauer, Scott | Mayo | x |
| Stancl, Craig | Mayo | x |
| Endle, Cory | Mayo | |
| Wynne, Robert | NIH/NCI | |
| Tran, Tin | NIH/NCI [C] | x |
| Carlsen, Brian | (NIH/NCI) [C] | |
| Wong, Joanne | | |
| Kuntipuram, Kumar | | x |

Action Items




| # | Assigned | Description | Date Identified | Due Date | Date Completed | Status |
|-----|----------|---|-----------------|----------|----------------|--------|
| 293 | Jason | Check into Mayo being designated a trusted site | 2015.06.03 | | | open |

Progress

| | |
|-------|--|
| | |
| Scott | <ul style="list-style-type: none">• Sprint 10• On going Support |
| Cory | <ul style="list-style-type: none">• Sprint 10• On going Support |
| Craig | <ul style="list-style-type: none">• Sprint 10• Agile Admin |

Agenda


| | |
|---------------|--|
| Sprint Status | Current Sprint - Sprint 10 (August 06, 2015 - August 19, 2015) LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint10 |
|---------------|--|

| Sprint Planning | <div><div>LexEVS 6.4 Agile Development - Sprint Status</div><div>Sprint 11 Planning<ul style="list-style-type: none">No issued identified by NCI to include in the upcoming sprint.Mayo team will assign implementation tasks to the sprint.</div><div>Issue Prioritization <i>Recent LexEVS Related Bugs and Features (within last week)</i></div><div><table><tr><th>key</th><th>summary</th><th>type</th><th>created</th><th>reporter</th><th>priority</th><th>status</th><th>version</th><th>fixVersion</th></tr></table><div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></div><div><div><i>Recent CTS2 Service Related Issues (within last week)</i></div><div><table><tr><th>key</th><th>summary</th><th>type</th><th>created</th><th>updated</th><th>due</th><th>assignee</th><th>reporter</th><th>priority</th><th>status</th><th>resolution</th></tr></table><div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></div></div><div><div>Issue Grooming <i>Prioritize JIRA issues (fix version 6.4)</i></div><div><table><tr><th>key</th><th>summary</th><th>type</th><th>created</th><th>reporter</th><th>priority</th><th>status</th><th>labels</th></tr></table><div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div></div></div></div> | key | summary | type | created | reporter | priority | status | version | fixVersion | key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution | key | summary | type | created | reporter | priority | status | labels |
|---|--|------|---------|----------|----------|----------|----------|------------|---------|------------|-----|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|-----|---------|------|---------|----------|----------|--------|--------|
| key | summary | type | created | reporter | priority | status | version | fixVersion | | | | | | | | | | | | | | | | | | | | | |
| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution | | | | | | | | | | | | | | | | | | | |
| key | summary | type | created | reporter | priority | status | labels | | | | | | | | | | | | | | | | | | | | | | |
| UNICODE Annex #29 Load for C1855 <ul style="list-style-type: none">Scott to discuss | <div>May need to determine an algorithm/analyzer to handle the removal of special chars (punctuation).</div> <div>Standard analyzer is performing better than expected.</div> <div>Whitespace junit tests are functioning fine with the Lucene testing framework.</div> <div>String Analyzer - slight differences - removes capitalization, special chars (ie. exclamation points)</div> <div>It was suggested that both cases (include/remove special chars) be supported.</div> <div>Implementation is fine as it now stands. Need to consider an extension for single char searches.</div> | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Metadata Index handling <ul style="list-style-type: none">Scott to discuss | <div>Scott verified what was working and not working.</div> <div>Successfully implemented removal of metatdata - to be used in the GUI.</div> <div>Tracy would like to have command line removal - not high priority.</div> <div>Tracy would like metadata removed when coding scheme is removed. This should be version specific.</div> | | | | | | | | | | | | | | | | | | | | | | | | | | | | |


| | |
|--|---|
| Namespace loading issue investigation <ul style="list-style-type: none"> • LEXEVS-1033 | <p>Latest representation of OBI needs to be reviewed by Gilberto. More time needed to evaluate.</p> <p>NPO issue was not replicated.</p> <p>HL7 issue - referred to the notes about the loader. There are no namespaces (JIRA should be created specifically for this issue).</p> <p>RIM vs MIF loader discussion - not sure when MIF can be used to start loading HL7. Currently, Tracy indicated they are still using the RIM loader. There was never a full evaluation of the MIF loader by Gilberto to determine if can be used in production. NCI to evaluate and decide if MIF can be used.</p> |
| VPN and network evaluation <ul style="list-style-type: none"> • Update from Gilberto and Jason | No updates. |
| External Requests <ul style="list-style-type: none"> • ? | Nothing this week. |
| HTTPS - Applications Migrating to HTTPS: Place Holder <ul style="list-style-type: none"> • LexEVS CTS2 REST Services • LexEVS API Services | <p>By end of 2016, all applications will need to be using HTTPS.</p> <p>Mayo team to create JIRA items for backlog. May need to spend some time evaluating as part of 6.4 development.</p> |
| caDSR update - Larry | caDSR curation tool - failed AppScan. Can still deploy, but behind NCI firewall. |

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

| key | summary | type | created | reporter | priority | status | version | fixVersion |
|---|---------|------|---------|----------|----------|--------|---------|------------|
|  Jira project doesn't exist or you don't have permission to view it. | | | | | | | | |
| View these issues in Jira | | | | | | | | |

Recent CTS2 Service Related Issues (within last week)

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|---|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
|  Jira project doesn't exist or you don't have permission to view it. | | | | | | | | | | |
| View these issues in Jira | | | | | | | | | | |

6.4 LexEVS Related Issues

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|---|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
|  Jira project doesn't exist or you don't have permission to view it. | | | | | | | | | | |
| View these issues in Jira | | | | | | | | | | |

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

| # | Description | Due Date | Resources | Notes | Risks | Mitigation |
|---|-------------|----------|-----------|-------|-------|------------|
| | None | | | | | |
| | | | | | | |
| | | | | | | |

Planned Activities

| Area of Interest | Details |
|------------------|---------|
| | |
| | |
| | |

Risks, Issues, Dependencies

Risks

| # | Opened Date | Due Date | Description | Likelihood (H, M, L) | Impact | Assigned | Status | Mitigation Strategy |
|---|-------------|----------|-------------|----------------------|--------|----------|--------|---------------------|
| | | | | | | | | |
| | | | | | | | | |

Issues

| # | Opened Date | Description | Impact | Assigned | Status |
|---|-------------|-------------|--------|----------|--------|
| | | | | | |
| | | | | | |
| | | | | | |

Dependencies

| Opened Date | Description | Assigned |
|-------------|-------------|----------|
| | | |
| | | |

Action Item Backlog

| # | Assigned | Description | Date Identified | Due Date | Date Completed | Status |
|----|----------|--|-----------------|----------|----------------|---------|
| 64 | Scott | To follow up on URI's on OWL2 with Harold. | | | | on hold |

| | | | | | | |
|-----|-----------------|---|------------|--|--|---------|
| 164 | Cory | Cory to add implementation to CTS2 implementations page. | 2014.04.30 | | | on hold |
| 197 | Scott | Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs | 2014.6.18 | | | on hold |
| 200 | Larry/Sherry | Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's | 2014.6.18 | | | on hold |
| 207 | Cory | Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only. | 2014.07.30 | | | on hold |
| 210 | Larry /Gilberto | Determine if there is a need to meet with the CTRP | 2014.07.30 | | | on hold |
| 212 | Larry | Include LexGrid XML Export as part of the 5.1 retirement notice. | 2014.07.30 | | | on hold |
| 224 | Scott | URI Resolver - Provide overview of how to access the URI Resolver | 2014.09.03 | | | on hold |
| 225 | Scott | URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver | 2014.09.03 | | | on hold |
| 244 | Craig | Plan meeting with Tracy to discuss collaborative LexEVS development process | 2014.12.03 | | | on hold |
| 281 | Scott | Try to replicate what CTRP did to break our service (retrieve a tree through CTS2). | 2015.03.25 | | | on hold |
| 282 | Mayo Team | Look into implementing graph node in CTS2 for the path to root method (and path to leaf). | 2015.03.25 | | | on hold |