

LexEVS Meeting Minutes - 2015.08.19

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	
Wynne, Robert	NIH/NCI	
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	(NIH/NCI) [C]	
Wong, Joanne		
Kuntipuram, Kumar		x

Action Items

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
293	Jason	Check into Mayo being designated a trusted site	2015.06.03			open

Progress

Scott	<ul style="list-style-type: none">• Sprint 10• On going Support
Cory	<ul style="list-style-type: none">• Sprint 10• On going Support
Craig	<ul style="list-style-type: none">• Sprint 10• Agile Admin


Agenda

Sprint Status	Current Sprint - Sprint 10 (August 06, 2015 - August 19, 2015) LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint10
---------------	--


Namespace loading issue investigation <ul style="list-style-type: none"> • LEXEVS-1033 	<p>Latest representation of OBI needs to be reviewed by Gilberto. More time needed to evaluate.</p> <p>NPO issue was not replicated.</p> <p>HL7 issue - referred to the notes about the loader. There are no namespaces (JIRA should be created specifically for this issue).</p> <p>RIM vs MIF loader discussion - not sure when MIF can be used to start loading HL7. Currently, Tracy indicated they are still using the RIM loader. There was never a full evaluation of the MIF loader by Gilberto to determine if can be used in production. NCI to evaluate and decide if MIF can be used.</p>
VPN and network evaluation <ul style="list-style-type: none"> • Update from Gilberto and Jason 	No updates.
External Requests <ul style="list-style-type: none"> • ? 	Nothing this week.
HTTPS - Applications Migrating to HTTPS: Place Holder <ul style="list-style-type: none"> • LexEVS CTS2 REST Services • LexEVS API Services 	<p>By end of 2016, all applications will need to be using HTTPS.</p> <p>Mayo team to create JIRA items for backlog. May need to spend some time evaluating as part of 6.4 development.</p>
caDSR update - Larry	caDSR curation tool - failed AppScan. Can still deploy, but behind NCI firewall.

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it.								
View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it.										
View these issues in Jira										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it.										
View these issues in Jira										

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold

164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold