

LexEVS Meeting Minutes - 2016.01.27

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	




Action Items



Assigned	Description	Date Identified	Due Date	Date Completed	Status
Craig/Larry	Follow up with Jose (CTRP) in January 2016 to see if we can assist them and understand their requirements.	2015.12.16	2016.01.31		Open
Scott/Cory	Determine if LEXEVS-1516 (Value Sets) issue is a LexEVS issue or not.	2016.01.13	2016.01.31	2016.01.20	Done
Scott	Request additional support from Mark about the the VPN issues.	2016.01.13	2016.01.31	2016.01.22	Done
Scott	Follow up with CaDSR team to see if they still have lucene questions.	2016.01.13	2016.01.31		

Progress

Scott	<ul style="list-style-type: none">• Sprint 22• On going Support
Cory	<ul style="list-style-type: none">• Sprint 22• On going Support
Craig	<ul style="list-style-type: none">• Sprint 22• Agile Admin

Agenda


Sprint Status	<div>Current Sprint - Sprint 22 (January 21, 2016 – February 03, 2016)</div> <div>LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint22</div>
Sprint Planning	<div><div><div>Issue Prioritization</div><div>Recent LexEVS Related Bugs and Features (within last week)</div><div><div>key</div><div>summary</div><div>type</div><div>created</div><div>reporter</div><div>priority</div><div>status</div><div>version</div><div>fixVersion</div></div><div><div><div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div></div><div>View these issues in Jira</div></div></div></div><div><div>Recent CTS2 Service Related Issues (within last week)</div><div><div>key</div><div>summary</div><div>type</div><div>created</div><div>updated</div><div>due</div><div>assignee</div><div>reporter</div><div>priority</div><div>status</div><div>resolution</div></div><div><div><div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div></div><div>View these issues in Jira</div></div></div></div><div><div>Issue Grooming</div><div>Prioritize JIRA issues (fix version 6.4)</div><div><div>key</div><div>summary</div><div>type</div><div>created</div><div>reporter</div><div>priority</div><div>status</div><div>labels</div></div><div><div><div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div></div><div>View these issues in Jira</div></div></div></div></div>
CTRP Planning	<div>No updates from Sherri.</div> <div><div><div>• Update from Larry</div><div>Gilberto was at CTRP's demo on Monday for their requirements. He mentioned that there were no LexEVS requirements at this time.</div><div>Sherri was wondering if there are any requirements for LexEVS. Larry commented that there were no requirements for us at this time.</div><div>Larry will send a note to Jose to see if they have any requirements for LexEVS.</div></div></div>

<p>Value Set Resolution</p> <div><p>LEXE VS- 1516 - Jira proje ct does n't exist or you don't have permi ssion to view it.</p></div>	<p>The properties file for the browser was missing the cache and max value properties. This properties file needs to be propagated from from DATA_QA to PROD to fix this issues.</p> <p>Rob will update the this JIRA issue with this information.</p>
<p>6.4 Performance testing</p> <div><p>LEXE VS- 1527 - Jira proje ct does n't exist or you don't have permi ssion to view it.</p></div> <p>Ability to get and load all of the value sets</p>	<p>Tracy put the NCI value sets out on the SFTP site for Scott.</p> <p>Scott will load these value sets on our DEV system.</p> <p>Scott will be using Java JMH performance harness for performance testing of reading all of these value sets.</p> <p>This will show the difference between the multi index performance and the single index performance.</p>


Search Extension Testing Requirements	<p>This what is used for text searching.</p> <p>We will want to focus our testing on the text searching performance.</p> <p>Jason mentioned they will test the 6.4 artifacts with the browser scripts.</p>
Nexus Testing	<p>Scott will be testing the Nexxus upgrade on the Wednesday, 2016.02.03.</p>
Production Remote Service not accessible <ul style="list-style-type: none"> Tracy 	<p>Scott is waiting to get the PROD logs to investigate further.</p> <p>Tracy will send the logs to Scott.</p>
6.4 Artifacts	<p>We have sprint 21 artifacts available for 6.4.</p> <p>This release has the search extension features working.</p> <p>Scott/Cory will install this on the NCI DEV system.</p>
6.3.0.2 Testing Update	<p>NCI will test and let us know their findings.</p>
LexEVS External Users	<p>No updates.</p>
Namespace Navigation between coding schemes <ul style="list-style-type: none"> Review how this works 	<p>Gilberto wanted to review way this namespace navigation works between coding schemes.</p> <p>The way it is implemented, we can go across coding schemes. Scott mentioned that there are limitations based on the namespaces.</p> <p>If there are two coding schemes with the same namespace, this is not supported.</p> <p>If there are multiple versions of the coding scheme, it will go to the PRODUCTION version.</p> <p>Scott suggested that Gilberto should come up with a scenario and then we can create a manifest to show how it can be supported.</p> <p>Gilberto suggested that they will test with OBI and NBO.</p>

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
---	----------	-------------	-----------------	----------	----------------	--------

64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold