

Contract Deliverables

(* = Not Specified)

*	Dig Path		DICOM WG_30		Pilot Challenges		Co-clinical & animal model	
	required	delivered	required	delivered	required	delivered	required	delivered
Status Meetings	yes	yes	yes	yes	yes	yes	yes	yes
Community meetings	yes	yes	yes	yes	yes	yes	yes	yes
NCI data calls	yes	yes	yes	*	yes	*	yes	*
CTIIP Meetings	yes	yes	*	*	yes	*	*	*
Kickoff Meeting	yes	yes	yes	yes	yes	yes	yes	yes
DICOM WG-30 T-cons	*	*	yes	*	*	*	*	*
DICOM WG-30 F2F	*	*	yes	*	*	*	*	*
IIWG	*	*	yes	*	*	*	*	*

Deliverables	Dig Path		DICOM WG_30		Pilot Challenges		Co-clinical & animal model	
	required	delivered	required	delivered	required	delivered	required	delivered
Project wiki site	yes	yes	*	*	yes	*	yes	*
Hubzero	yes	*	*	*	yes	*	*	*
Project Management Plan	yes	draft	*	*	yes	*	yes	*
Project Financial Plan	yes	draft	*	*	yes	*	yes	*
Monthly Technical Status reports	yes	yes	yes	*	yes	*	yes	*
Monthly Financial Status reports	yes	*	yes	*	yes	*	yes	*
weekly status reports	*	yes	*	*	yes	*	*	*
Project Summary Report	yes	*	yes	*	yes	*	yes	*
Requirements Definition Document	yes	*	*	*	yes	draft	*	*
Design Document	yes	*	*	*	yes	draft	*	*
Use Case Document	yes	*	*	*	*	*	*	*
Information Systems Security Plan	yes	*	*	*	yes	*	*	*
Technical Documentation	yes	*	*	*	yes	draft	*	*
Software Codebase	yes	*	*	*	yes	*	*	*
Issue Tracking list	yes	yes	*	*	yes	yes	*	*
Project Schedule	*	*	yes	*	*	*	*	*
Report about existing DICOM capabilities	*	*	yes	*	*	*	*	*
Report about modality specific IODs	*	*	yes	*	*	*	*	*
Supplement draft	*	*	yes	yes	*	*	*	*
Training material	*	*	yes	yes	*	*	*	*
Test reports	*	*	yes	*	*	*	*	*
Minutes of DICOM meetings	*	*	yes	yes	*	*	*	*
Data submission and query system evaluation report	*	*	*	*	*	*	yes	*