


LexEVS Meeting Minutes - 2016.02.10

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Sharma, Deepak	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items


Assigned	Description	Date Identified	Due Date	Date Completed	Status
Craig/Larry	Follow up with Jose (CTRP) in January 2016 to see if we can assist them and understand their requirements.	2015.12.16	2016.01.31	2016.02.10	Closed
Tracy	Follow up with caDSR team to see if they still have lucene questions.	2016.01.13	2016.01.31	2016.02.10	Closed
Rob	Close issue <div> LEXEVS-1516 - Jira project doesn't exist or you don't have permission to view it.</div>	2016.02.09	2016.02.10		

Progress

Scott	<ul style="list-style-type: none">Sprint 23On going Support
Cory	<ul style="list-style-type: none">Sprint 23On going Support

Craig	<ul style="list-style-type: none"> Sprint 23 Agile Admin
-------	--

Agenda

Sprint Status	<p>Current Sprint - Sprint 23 (February 04, 2016 – February 17, 2016)</p> <p>LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint23</p> <p>Craig reviewed what is needed to exit phase 4 (core Lucene development) and what will need to be worked on in phase 5.</p> <p>Craig also reviewed the roadmap. We added one more sprint to phase 4 to finish up all of the issues. Also, deployment and documentation will happen concurrently.</p>
<p>Nexus Testing</p> <ul style="list-style-type: none"> Delayed and rescheduled for Feb 17 	<p>We haven't heard back from Toky yet.</p> <p>TODO: Craig to get the latest status from Toky on the scheduled testing.</p>
<p>6.4 Install on Dev</p> <ul style="list-style-type: none"> Update from Craig 	<p>Kim noted that testing from his term browser to DATA_QA (remote API) doesn't work. But it does work on PROD (remote API).</p> <p>NCI is considering moving from the local LexEVS to the LexEVS remote API. They need to first evaluate performance between the local and remote API</p> <p>Tin mentioned that he will do some performance testing will be done by next Monday.</p>
<p>6.3.0.2 RC Testing with Term Browser</p> <ul style="list-style-type: none"> Finding updates from Jason/Kim 	<p>Kim found an issue in view in hierarchy. Kim created a JIRA issue for this.</p> <div data-bbox="420 936 1313 1106">  <p>LEXEVS-1627 - Jira project doesn't exist or you don't have permission to view it.</p> </div> <p>This is a different issue than the namespace issue that was fixed for 6.3.0.2 RC1.</p> <p>Scott will look into how to create complex properties for Tracy.</p>
<p>VPN Testing</p> <ul style="list-style-type: none"> Update from Scott and Cory 	<p>LexEVS 6.4 VPN Analysis</p> <p>Based on our testing, we found that the Site-to-Site VPN was a bit slower than the software VPN.</p> <p>Additionally, the software VPN is more versatile in it's usage (don't need to be hardwired, can connect to multiple DEV servers at NCI).</p>
LexEVS External Users	No updates.
6.4 Deployment	<p>How to make this more DevOPs like to streamline testing:</p> <ul style="list-style-type: none"> Run queries against the API ahead of time before handing it over to QA Mayo to test with Junits and to run against the latest terminologies from NCI. NCI to remove some of the queries against automobiles and and do testing against the live data. <p>TODO: Create a deployment wiki page to keep a running list of tasks we want to do for deploying 6.4.</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
-----	---------	------	---------	----------	----------	--------	---------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

--	--

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold