


LexEVS Meeting Minutes - 2016.03.09

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Sharma, Deepak	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status
Rob	Close issue <div> LEXEVS-1516 - Jira project doesn't exist or you don't have permission to view it.</div>	2016.02.09	2016.02.10		open
Brian	For the RRF issue, come up with some examples to send out to the group to explore.	2016.03.02	2016.03.09		open
Scott	For the RRF issue, send out his list of ten offenders that show this issue.	2016.03.02	2016.03.09	2016.03.08	done
Craig	Create JIRA issue to update CTS2 service to use Apache Commons Collections Version 3.2.1 (security issue)	2016.03.09			open
Scott	Scott will send an email to Larry and the Mayo team to introduce each other on the Biomarker project.				

Progress

Scott	<ul style="list-style-type: none">• Sprint 25• On going Support


Cory	<ul style="list-style-type: none"> • Sprint 25 • On going Support
Deepak	<ul style="list-style-type: none"> • Sprint 25 • On going Support
Craig	<ul style="list-style-type: none"> • Sprint 25 • Agile Admin

Agenda


Sprint Status	<p>Current Sprint - Sprint 25 (March 03, 2016 – March 16, 2016)</p> <p>LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint25</p>
<p>OWL2 Load Issues</p> <ul style="list-style-type: none"> • Update from Gilberto 	<p>This issue is associated to OWL 2 Snippets.</p> <p>We verified that content was reloaded using the preference file last week.</p> <p>Rob put Gilberto's feedback into a spreadsheet and they are reviewing each item to determine if the issues they encounter are caused by the term browser or LexEVS.</p> <p>Gilberto suggested adding two more columns to the spreadsheet to capture 1) required for LexEVS API and 2) might expose in the term browser.</p> <p>When this is done, Mayo will review.</p>
<p>RRF Loads</p> <ul style="list-style-type: none"> ◦ Updates if needed 	<p>No updates.</p> <p>Larry suggested that Laurie should review the meta content to see if it is useful for her team.</p>
<p>Resolved value set issue for CDISC ADaM Date Imputation Flag Terminology</p> <ul style="list-style-type: none"> • Update from Tin 	<p>Kim will investigate this issue and determine if this is a LexEVS issue.</p>
<p>CTS2 (lexevs-service) Security issue</p> <ul style="list-style-type: none"> • Apache Commons Collections Version 3.2.1 	<p>Apache Commons Collections version 3.2.1 has a security issue. This is fixed in version 3.2.2.</p> <p>Scott suggested that we update for LexEVS 6.4 and consider if we should fix for the current 6.3 version.</p> <p>Gilberto suggested that Mayo dev team will test this fix and then push it out the NCIP channel.</p> <p>Larry suggested that we only need to update the latest version (6.4) of CTS2 service as older versions are not in production.</p> <p>TODO: Craig to create JIRA issue to track this.</p>
LexEVS External Users	<p>Gilberto mentioned someone asked him how NCIT concept codes map to RXNorm codes.</p> <p>Gilberto will refer him to the Mayo Dev team if he hears back from him.</p>
lexgrid.org xsd references	<p>Our current xsd files are on the Mayo informatics server.</p> <p>Craig asked if NCI was interested in hosting these schemas.</p> <p>Gilberto/Larry suggested that it could go on there FTP site. This site has an HTTP interface over it.</p> <p>Craig mentioned that the lexgrid.org domain is currently owned by Mayo and would need to be given to NCI.</p> <p>Tracy was asking if we could just use local xsd files. This is possible, but not an ideal solution.</p>
BioMarkers	<p>Scott mentioned that there is a Mayo group (bioinformatics team) that is working with bioMarkers. He suggested that the CTRP team may be interested in this work.</p> <p>Larry would like to understand what the Mayo team working on and see if there is any mutual interest.</p> <p>TODO: Scott will send an email to Larry and the Mayo team to introduce them and start the conversation.</p>

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold

