

# LexEVS Meeting Minutes - 2016.03.23

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Sharma, Deepak	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	x
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status
Rob	Close issue <div> LEXEVS-1516 - Jira project doesn't exist or you don't have permission to view it.</div>	2016.02.09	2016.04.10		Open
Brian	For the RRF issue, come up with some examples to send out to the group to explore.	2016.03.02	2016.03.09	2016.03.23	Done
Craig	Create JIRA issue to update CTS2 service to use Apache Commons Collections Version 3.2.1 (security issue)	2016.03.09	2016.03.30		Open

## Progress

Scott	<ul style="list-style-type: none"><li>• Sprint 26</li><li>• On going Support</li></ul>
Cory	<ul style="list-style-type: none"><li>• Sprint 26</li><li>• On going Support</li></ul>

Deepak	<ul style="list-style-type: none"> <li>• Sprint 26</li> </ul>
Craig	<ul style="list-style-type: none"> <li>• Sprint 26</li> <li>• Agile Admin</li> </ul>

## Agenda

Sprint Status	<p><b>Current Sprint</b> - Sprint 26 (March 17, 2016 – March 30, 2016)</p> <p><a href="#">LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint26</a></p> <p>Craig will be out next week.</p>
Value set resolution issues at NCI <ul style="list-style-type: none"> <li>• Updates</li> </ul>	<p>Kim has created JIRA issues for some concerns he has (LEXEVS-1729, LEXEVS-1730, LEXEVS-1731, LEXEVS-1732).</p> <p>Scott will update the issues with his suggestions and how to handle them.</p> <p>LEXEVS-1730 - Coding Scheme properties could indicate what version the coding scheme was resolved against. This would happen during the load.</p> <p>LEXEVS-1731 - We will need to determine the priority of this issue and work on accordingly.</p> <p>LEXEVS-1729 - We will need to investigate further to determine if this is a Lexevs issue.</p> <p>Scott suggested that we create a document to capture requirements for the behavior of namespaces and what they should be.</p> <p>Larry added that we need to investigate the usage of .cvd files. We need to determine if these can be removed.</p> <p>NCI has their value set resolution working. Resolving without the .cvd files would make the resolution slower.</p> <p>Larry also suggested that we understand how people are using value sets. Are they using the original values (from the original version), or the updated values (if it is pointing to a newer version)?</p> <p>We are also looking at the .cvd files. They seem to work when permissions are 775.</p>
Dev Ops Meeting <ul style="list-style-type: none"> <li>• General Discussion</li> </ul>	<p>There are other NCI internal meetings going on.</p>

Discuss Issues	<p>These issues should be fixed for Lexevs 6.4 release.</p> <p>Scott will update the individual issues with what the fix could be.</p>
<div>  <b>LEXEVS-1729</b> - Jira project doesn't exist or you don't have permission to view it. </div>	
<div>  <b>LEXEVS-1730</b> - Jira project doesn't exist or you don't have permission to view it. </div>	
<div>  <b>LEXEVS-1731</b> - Jira project doesn't exist or you don't have permission to view it. </div>	
<div>  <b>LEXEVS-1732</b> - Jira project doesn't exist or you don't have permission to view it. </div>	
LexEVS External Users	<p>Tracy has been working with CTRP with different CTS2 queries.</p> <p>They are also looking at the OWL files.</p>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
-----	---------	------	---------	----------	----------	--------	---------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

## Planned Activities

Area of Interest	Details

## Risks, Issues, Dependencies

### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

### Issues

#	Opened Date	Description	Impact	Assigned	Status

## Dependencies

Opened Date	Description	Assigned

## Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold