


LexEVS Meeting Minutes - 2016.03.30

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	
Sharma, Deepak	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	x
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items





Assigned	Description	Date Identified	Due Date	Date Completed	Status
Rob	Close issue <div> LEXEVS-1516 - Jira project doesn't exist or you don't have permission to view it.</div>	2016.02.09	2016.04.10		Open
Craig	Create JIRA issue to update CTS2 service to use Apache Commons Collections Version 3.2.1 (security issue)	2016.03.09	2016.03.30		Open

Progress

Scott	<ul style="list-style-type: none">• Sprint 26• Sprint 27 Planning• On going Support
Cory	<ul style="list-style-type: none">• Sprint 26• Sprint 27 Planning• On going Support


Deepak	<ul style="list-style-type: none"> • Sprint 26 • Sprint 27 Planning
Craig	<ul style="list-style-type: none"> • Sprint 26 • Sprint 27 Planning • Agile Admin

Agenda


Sprint Status	<p>Current Sprint - Sprint 26 (March 17, 2016 – March 30, 2016)</p> <p>LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint26</p> <p>May need increased storage and consider migration to 6.4 based clients. Cory to document migration for clients. Should this be a version 7 LexEVS?</p>
<p>Value Set Issues</p> <ul style="list-style-type: none"> • Follow up/priorities <div>  LEXEVS-1729 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  LEXEVS-1730 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  LEXEVS-1731 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  LEXEVS-1732 - Jira project doesn't exist or you don't have permission to view it. </div>	<p>1730 and 1732 may not be needed. We'll follow up to see what the issues are for the other two when we can get to them.</p>
<p>CTS2 query vs Metathesaris</p> <ul style="list-style-type: none"> • Update from Tracy 	<p>Create a feature request to get qualifiers on properties implemented (Scott). A fairly high priority item.</p>
CI environment discussion	Docker is just a pilot project. Jenkins with a mysql plugin could be possible.
LexEVS External Users	Noted another new user requested help setting up LexEVS.

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold

