


LexEVS Meeting Minutes - 2016.05.18

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Sharma, Deepak	Mayo	
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items





Assigned	Description	Date Identified	Due Date	Date Completed	Status
Rob	Close issue <div> LEXEVS-1516 - Jira project doesn't exist or you don't have permission to view it.</div>	2016.02.09	2016.04.10		Open
Craig	Create JIRA issue to update CTS2 service to use Apache Commons Collections Version 3.2.1 (security issue)	2016.03.09	2016.03.30		Open
Craig	Create JIRA issue to remove caCore legacy code	2016.04.20	2016.04.30		Open
Cory	Update wiki to describe what DBs are supported/tested going forward	2016.04.27	2016.04.30		Open
Cory	Investigate invisible indexes being created.	2016.05.10	2016.05.17		Done


Progress

Scott	<ul style="list-style-type: none">• Sprint 30• On going Support

Cory	<ul style="list-style-type: none"> • Sprint 30 • On going Support
Deepak	<ul style="list-style-type: none"> • Sprint 30
Craig	<ul style="list-style-type: none"> • Sprint 30 • Agile Admin

Agenda

Sprint Status	<p>Current Sprint - Sprint 30 (May 12, 2016 – May 25, 2016)</p> <p>LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint30</p> <p>NCI has deployed LexEVS core API and LexEVS Remote API.</p> <p>Tracy mentioned that she will test from her client.</p> <p>Kim has been testing with the remote API. He is running into the issue related to LEXEVS-957. The Mayo team will discuss possible solutions to this issue.</p>
<p>Discuss Issues</p> <ul style="list-style-type: none"> • LEXEVS-1729 • LEXEVS-1730 • LEXEVS-1731 • LEXEVS-1732 	<p>We discussed the priority of these JIRA items and if they need to be in the LexEVS 6.4 release.</p> <div>  LEXEVS-1729 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> • Investigate if this is a bug that we can reproduce. If this is a bug, then we need to fix for 6.4 <div>  LEXEVS-1730 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> • There is a workaround. This issue can be completed after LexEVS release 6.4. <div>  LEXEVS-1731 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> • Feature request for 6.4. <div>  LEXEVS-1732 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> • There is a workaround. This issue can be completed after LexEVS release 6.4.

NCI DEV deployment updates	<p>LexEVS core API 6.4 and LexEVS Remote API 6.4 war files are deployed. Tracy and Kim have been testing.</p> <p>CTS2 6.3 - NCI will deploy to existing CTS2 6.3 container. NCI will let us know when this is done and Mayo and NCI will test the API on DEV.</p> <ul style="list-style-type: none"> • Cory to send a link to Tin for our online API. <ul style="list-style-type: none"> ◦ https://lexevscts2.herokuapp.com/cts2 • Cory to send JIRA item that was fixed to Tin. <div>  LEXEVS-1768 - Jira project doesn't exist or you don't have permission to view it. </div> • Larry would like to move CTS2 6.3 up the tiers to PROD as soon as possible. <p>CTS2 6.4 - will deploy to a new container that is currently empty.</p>
PIV card updates	<p>No updates.</p> <p>Kumar asked if Deepak filled out the form: VPN remote access user agreement. Cory will follow up with Deepak.</p>
LexEVS External Users	<p>Gilberto mentioned that there was an app support question from a user at Georgetown University.</p> <ul style="list-style-type: none"> • Updates <p>Gilberto pointed him to the LexEVS wiki about the LexEVS API and CTS2 API.</p>
Invisible Indexes	<p>These seem to happen when indexes are deleted and the container is still running and holds a reference to them.</p> <p>One possible workaround is to shutdown the container and restart it. NCI team will continue to look into this.</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
-------------	-------------	----------

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold