


# LexEVS Meeting Minutes - 2016.06.15

## Attendees

| Name                | Role        | Present |
|---------------------|-------------|---------|
| Wright, Larry       | NIH/NCI     | x       |
| Fragoso, Gilberto   | NIH/NCI     |         |
| De Coronado, Sherri | NIH/NCI     |         |
| Safran, Tracy       | NIH/NCI [C] | x       |
| Ong, Kim L          | IS          | x       |
| Lucas, Jason R      | IS          | x       |
| Bauer, Scott        | Mayo        | x       |
| Stancl, Craig       | Mayo        | x       |
| Endle, Cory         | Mayo        | x       |
| Sharma, Deepak      | Mayo        |         |
| Wynne, Robert       | NIH/NCI [C] | x       |
| Tran, Tin           | NIH/NCI [C] | x       |
| Carlsen, Brian      | NIH/NCI [C] | x       |
| Wong, Joanne        | NIH/NCI [C] |         |
| Kuntipuram, Kumar   | NIH/NCI [C] | x       |

## Action Items


| Assigned | Description   | Date Identified | Due Date   | Date Completed | Status |
|----------|---|-----------------|------------|----------------|--------|
| Rob      | Close issue<br><div> LEXEVS-1516 - Jira project doesn't exist or you don't have permission to view it.</div> | 2016.02.09      | 2016.04.10 |                | Open   |
| Craig    | Create JIRA issue to update CTS2 service to use Apache Commons Collections Version 3.2.1 (security issue)   | 2016.03.09      | 2016.03.30 |                | Open   |
| Craig    | Create JIRA issue to remove caCore legacy code  | 2016.04.20      | 2016.04.30 |                | Open   |
| Cory     | Update wiki to describe what DBs are supported/tested going forward   | 2016.04.27      | 2016.04.30 |                | Open   |

## Progress

|       |  |
|-------|--|
|       |  |
| Scott | <ul style="list-style-type: none"><li>• Sprint 32</li><li>• On going Support</li></ul> |
| Cory  | <ul style="list-style-type: none"><li>• Sprint 32</li><li>• On going Support</li></ul> |

|        |  |
|--------|--|
| Deepak | <ul style="list-style-type: none"> <li>• Out of office</li> </ul>                    |
| Craig  | <ul style="list-style-type: none"> <li>• Sprint 32</li> <li>• Agile Admin</li> </ul> |

## Agenda

|   |   |
|---|---|
| Sprint Status   | <p><b>Current Sprint</b> - Sprint 32 (June 9, 2016 – June 22, 2016)</p> <p><a href="#">LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint32</a></p> <p>LexEVS 6.4 artifacts from the previous sprint (sprint 31) are published to the SFTP site.</p> <p>Scott has been working on the remote API test.</p> <p>Cory has started work on LEXEVS-1975.</p>   |
| JIRA 1948 - closed and added 2 separate issues in JIRA - (Cory)   | <div>  <a href="#">LEXEVS-1975</a> - Jira project doesn't exist or you don't have permission to view it. </div>  |
| NCI DEV deployment updates <ul style="list-style-type: none"> <li>• All Services (Tracy/Rob)</li> </ul> | CTS2 6.4 is successfully deployed to DEV.   |
| LEXEVS-1729 - Verification (Kim)  | <p>Unexpected behavior found in searching value set using LexEVSValueSetDefinitionServices API</p> <p>Kim will test/verify this over the next week.</p>   |
| End-to-end CI testing environment updates (Cory /Scott)   | <p>The system test is a Docker script to install and test lexevs, lexevs-remote API, the URI Resolver and lexevs-service (CTS2).</p> <p>Scott has added additional tests to the remote API.</p> <p>Cory has added the ability to pass in environment variables to specify the git repositories and branches for each project built/tested.</p> <p>We will discuss this Docker deployment with Tokyo and explain what we have done.</p> <p>The project is located here in git: <a href="https://github.com/lexevs/lexevs-system-test">https://github.com/lexevs/lexevs-system-test</a></p> <p>Craig will set up a meeting with Brian, Tracy, Rob, Tin, Cory, and Scott to review the Docker setup we have for our system test.</p> |
| LexEVS External Users <ul style="list-style-type: none"> <li>• Updates</li> </ul>                       | <p>Tracy had an email exchange with a university in Michigan.</p> <p>Tracy also had a question from CTEP.</p>   |

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)

key   summary   type   created   reporter   priority   status   version   fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Recent CTS2 Service Related Issues (within last week)

key   summary   type   created   updated   due   assignee   reporter   priority   status   resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.4 LexEVS Related Issues

key   summary   type   created   updated   due   assignee   reporter   priority   status   resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.4 CTS2 Service Related Issues

key   summary   type   created   updated   due   assignee   reporter   priority   status   resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Project Plan Changes

| # | Description | Due Date | Resources | Notes | Risks | Mitigation |
|---|-------------|----------|-----------|-------|-------|------------|
|   | None        |          |           |       |       |            |
|   |             |          |           |       |       |            |
|   |             |          |           |       |       |            |

## Planned Activities

| Area of Interest | Details |
|------------------|---------|
|                  |         |
|                  |         |

|  |  |
|--|--|
|  |  |
|--|--|

## Risks, Issues, Dependencies

### Risks

| # | Opened Date | Due Date | Description | Likelihood (H, M, L) | Impact | Assigned | Status | Mitigation Strategy |
|---|-------------|----------|-------------|----------------------|--------|----------|--------|---------------------|
|   |             |          |             |                      |        |          |        |                     |
|   |             |          |             |                      |        |          |        |                     |

### Issues

| # | Opened Date | Description | Impact | Assigned | Status |
|---|-------------|-------------|--------|----------|--------|
|   |             |             |        |          |        |
|   |             |             |        |          |        |
|   |             |             |        |          |        |

### Dependencies

| Opened Date | Description | Assigned |
|-------------|-------------|----------|
|             |             |          |
|             |             |          |

## Action Item Backlog

| #   | Assigned        | Description   | Date Identified | Due Date | Date Completed | Status  |
|-----|-----------------|---|-----------------|----------|----------------|---------|
| 64  | Scott           | To follow up on URI's on OWL2 with Harold.  |                 |          |                | on hold |
| 164 | Cory            | Cory to add implementation to CTS2 implementations page.  | 2014.04.30      |          |                | on hold |
| 197 | Scott           | Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs | 2014.6.18       |          |                | on hold |
| 200 | Larry/Sherry    | Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's   | 2014.6.18       |          |                | on hold |
| 207 | Cory            | Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.            | 2014.07.30      |          |                | on hold |
| 210 | Larry /Gilberto | Determine if there is a need to meet with the CTRP  | 2014.07.30      |          |                | on hold |
| 212 | Larry           | Include LexGrid XML Export as part of the 5.1 retirement notice.                                | 2014.07.30      |          |                | on hold |
| 224 | Scott           | URI Resolver - Provide overview of how to access the URI Resolver                               | 2014.09.03      |          |                | on hold |
| 225 | Scott           | URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver                | 2014.09.03      |          |                | on hold |
| 244 | Craig           | Plan meeting with Tracy to discuss collaborative LexEVS development process                     | 2014.12.03      |          |                | on hold |
| 281 | Scott           | Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).             | 2015.03.25      |          |                | on hold |
| 282 | Mayo Team       | Look into implementing graph node in CTS2 for the path to root method (and path to leaf).       | 2015.03.25      |          |                | on hold |