

# LexEVS Meeting Minutes - 2016.07.20

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Sharma, Deepak	Mayo	
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status
Rob	Close issue <div> LEXEVS-1516 - Jira project doesn't exist or you don't have permission to view it.</div>	2016.02.09	2016.04.10		Open
Craig	Create JIRA issue to update CTS2 service to use Apache Commons Collections Version 3.2.1 (security issue)	2016.03.09	2016.03.30		Open
Craig	Create JIRA issue to remove caCore legacy code	2016.04.20	2016.04.30		Open


## Progress

Scott	<ul style="list-style-type: none"><li>• Sprint 35 planning</li><li>• Sprint 34</li><li>• On going Support</li></ul>
Cory	<ul style="list-style-type: none"><li>• Sprint 35 planning</li><li>• Sprint 34</li><li>• On going Support</li></ul>

Deepak	<ul style="list-style-type: none"> <li>• Sprint 35 planning</li> <li>• Sprint 34</li> </ul>
Craig	<ul style="list-style-type: none"> <li>• Sprint 35 planning</li> <li>• Sprint 34</li> <li>• Agile Admin</li> </ul>

## Agenda

### LexEVS External Users

Sprint Status	<p><b>Current Sprint</b> - Sprint 34 (July 7, 2016 – July 20, 2016)</p> <p><a href="#">LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint34</a></p> <p>Scott completed the OWL2 loader issue this sprint.</p> <p>LexEVS 6.4.0 FINAL artifacts have been built.</p>
FINAL Tag - QA <ul style="list-style-type: none"> <li>• Ticket submission</li> </ul>	<p>Jason submitted two tickets to deploy the FINAL artifacts on QA.</p> <ul style="list-style-type: none"> <li>• NCI-RITM0031271: New container on QA for the LexEVS 6.4 Remote API</li> <li>• NCI-RITM0031282: CTS2 AHP on QA</li> </ul> <p>Tin will test once everything is deploy. He will also request an AppScan on QA.</p>
JIRA - LEXEVS-2131- Qualifier field not wide enough	<div>  <b>LEXEVS-2131</b> - Jira project doesn't exist or you don't have permission to view it.         </div> <p>This has a lower priority than the current OWL2 loader issues.</p> <p>TODO: Scott will investigate this in the next sprint.</p> <p>We will need to discuss if the field length needs to be extended and by how much.</p> <p>Gilberto suggested making it a variable length field.</p>
JIRA - <a href="#">LEXEVS-1999</a> TreeServer API fails on RadLex, Version 3_13_1. <ul style="list-style-type: none"> <li>• Update from Kim (Verify the load)</li> </ul>	<p>This issue appears to be a data issue. It is working in LexEVS 6.4.</p> <p>There is no need to fix in previous versions.</p> <p>Cory will close this issue.</p>
LexEVS External Users <ul style="list-style-type: none"> <li>• HL7 Loader - content from Meta               <ul style="list-style-type: none"> <li>◦ <a href="https://github.com/lexevs/lexevs/issues/42">https://github.com/lexevs/lexevs/issues/42</a></li> </ul> </li> </ul>	<p>Scott will follow up on Thursday with this user.</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Scott - July 15th - 20th</li> </ul>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
-----	---------	------	---------	----------	----------	--------	---------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Recent CTS2 Service Related Issues (within last week)

key   summary   type   created   updated   due   assignee   reporter   priority   status   resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.4 LexEVS Related Issues

key   summary   type   created   updated   due   assignee   reporter   priority   status   resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.4 CTS2 Service Related Issues

key   summary   type   created   updated   due   assignee   reporter   priority   status   resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

## Planned Activities

Area of Interest	Details

--	--

## Risks, Issues, Dependencies

### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

### Issues

#	Opened Date	Description	Impact	Assigned	Status

### Dependencies

Opened Date	Description	Assigned

## Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold