

CTIIP Schedule

Week	Dig Path& IQS	Pilot Challenge	Co-clinical	Quality Assurance	Documentation	Other Events
February 8-12						
February 16-19						
February 22-26						
February 29 March 4	create data loader API					03/04 meeting, Reza out of the office
March 7-11						03/07 Community call, Ulli out of the office
March 14-18		complete ePAD integration				
March 21-25	deploy caMic on Azure demo caMic installation during CTIIP coordination meeting	Ground truth annotation				
March 28 April 1						
April 4-8						04/04 Community call
April 11-15			Contract ends			QIN Annual Meeting, QIN CTIIP open meeting, CTIIP F2F meeting
April 18-22	integrate with codaLabs	complete caMicroscope integration	-----			
April 25-29			-----	It should not be a problem.		
May 2-6			-----			05/02 Community call
May 9-13			-----			
May 16-20		Demo Medici to QA and Doc	-----			
May 23-27			-----	QA can be ready for testing.		QA schedule by Reza Mehri
May 30 June 3		Challenges ready for private access	-----			
June 6-10			-----			
June 13-17			-----			06/06 Community call
June 20-24			-----			06/22 CTIIP presents at CBIIT Speaker Series
June 27 July 1			-----			

July 5-8			-----			07/06 CTIIP presents at CBIIT Speaker Series
July 11-15			-----			
July 18-22			-----			
July 25-29			-----			
August 1-5	8/4 Datascope for UC Davis data set up		-----			
August 8-12		8/10 security issues scheduled to be fixed. Initiate rescan.	-----			
August 15-19	start rescheduling Datascope re-scan		-----			
August 22-26	caMicroscope testing (annotations etc) can start on -qa schedule Datascope re-scan		-----			
Aug 29-Sept 2		Medici with caMicroscope and ePad integration will be ready for QA	-----			
September 6-9		Review code changes since last app scan and decide if another app scan is needed; most likely app scan will need to be done	-----			
September 12-16	all repositories in place (Github), 14-16 repositories		-----			
September 19-23			-----			
September 26-30	contract ends 9/30	contract ends 9/30	-----			