

LexEVS Meeting Minutes - 2016.08.10

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Sharma, Deepak	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status
Cory	Close issue  LEXEVS-1516 - Jira project doesn't exist or you don't have permission to view it.	2016.02.09	2016.04.10		Open

Progress

Scott	• Sprint 36 • LexEVS 6.5 planning • On going Support
Cory	• Sprint 36 • LexEVS 6.5 planning • On going Support

Deepak	• Sprint 36 • LexEVS 6.5 planning
Craig	• Sprint 36 • LexEVS 6.5 planning • Agile Admin

Agenda

LexEVS External Users

Sprint Status	Current Sprint - Sprint 36 (August 04, 2016 – August 20, 2016) LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint36
QA Tier Status • Test update - Tin • AppScan	Discussion Points: • There were some indexing issues that have been fixed. • Tin is testing CTS2 today. • When testing is complete, Tin will request an AppScan. This should be in the next few days Decision Points: • Tin to request an AppScan when testing is complete.
LexEVS using HTTPS - Update • Configuration and test on NCI DEV • Lexevs Remote API • Lexevs Service (CTS2)	Discussion Points: • HTTPS updates have gone smoothly. We have everything working in our local dev environments. • We are working with NCI to get everything configured for HTTPS on the NCI DEV environment. • We are still configuring CTS2 on DEV with Jacob to get this up and running. Decision Points: • Scott will submit a ticket to create a Mayo DEV environment at NCI. • Larry suggested that we document how this will affect the end users. ◦ Remote API Users ◦ CTS2 Rest Users
CTS2 Testcase update	Discussion Points: • This was a Java 8 issue. Deepak has committed a fix for it. •  LEXEVSCTS2-39 - Jira project doesn't exist or you don't have permission to view it. • All other LexEVS tests have passed our system tests. Decision Points:
HL7 Content Load Issue	Discussion Points: • This is an issue for failing MetaThesaurus indexing around an HL73 large term • This will be a loader fix. Decision Points: • The decision was made to truncate to the max size. • Since this is a simple fix, we agreed to add this issue to the current sprint to fix. ◦ We should output an error to the console when we encounter this and add a keyword to search on.

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies
Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold