

LexEVS Meeting Minutes - 2016.08.24

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Sharma, Deepak	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items


Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Scott	<ul style="list-style-type: none">• Sprint 37• LexEVS 6.5 planning• On going Support
Cory	<ul style="list-style-type: none">• Sprint 37• LexEVS 6.5 planning• On going Support
Deepak	<ul style="list-style-type: none">• Sprint 37• LexEVS 6.5 planning
Craig	<ul style="list-style-type: none">• Sprint 37• LexEVS 6.5 planning• Agile Admin


Agenda

LexEVS External Users


<p>Sprint Status</p>	<p>Current Sprint - Sprint 37 (August 18, 2016 – August 31, 2016)</p> <p>LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint37</p> <p>The Mayo team is working on testing features and mavenizing the remote client.</p>
<p>QA Tier Status</p> <ul style="list-style-type: none"> AppScan 	<p>Discussion Points:</p> <ul style="list-style-type: none"> The remote API appscan had an issue that was fixed by the systems configuration team. The CTS2 appscan didn't really test the REST services. The scan tried to find the WSDL, but that didn't do anything. <ul style="list-style-type: none"> The appscan would need to know how to construct our REST calls. Larry suggested that the tests didn't find any issues and that should be suffice. <p>Decision Points:</p> <ul style="list-style-type: none"> We decided the appscan is fine and we can move on.
<p>Release Plan for 6.4.1</p> <ul style="list-style-type: none"> PTEs updated 	<p>Discussion Points:</p> <ul style="list-style-type: none"> The lexevs 6.4.1 artifacts are on the SFTP site now. <ul style="list-style-type: none"> Links to the artifacts can be found here: LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint37 LexEVS Software Release Identifiers - This wiki page gives an overview of the sub components/artifacts and what fixes are included. <p>Decision Points:</p> <ul style="list-style-type: none"> The NCI team will deploy to DEV and test.
<p>OWL2 Loader Verification</p> <div data-bbox="180 976 594 1224" style="border: 1px solid orange; padding: 10px; margin: 10px 0;">  LEXEVS-2245 - Jira project doesn't exist or you don't have permission to view it. </div>	<p>Discussion Points:</p> <ul style="list-style-type: none"> There is concern about the OWL2 loader issue of the Thesaurus. Scott asked if we need to fix this now. Tracy mentioned that we are not loading OWL2 into production. In the future we should be test loading the thesaurus with OWL2 <p>Decision Points:</p> <ul style="list-style-type: none"> We will hold off on the OWL2 fix until next sprint before considering it.
<p>HTTPS document review</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> Remote Client HTTPS Requirements We went over the changes for the remote client as well as for the CTS2 REST client. In order to help clients understand if clients need to make changes, Larry suggested that we add some text to have the end user contact us with their sample code. <p>Decision Points:</p> <ul style="list-style-type: none"> Scott will add a message to the https document that the end users can send the Mayo team a snippet of their code and we can assist in analyzing what changes (if any) they would need to make.
<p>LexEVS External Users</p> <ul style="list-style-type: none"> Alexander 	<p>https://github.com/cts2/lexevs-service/issues/2#issuecomment-240205829</p> <p>We have responded to the user that the fix has been checked in for the issue he found.</p>
<p>Team Absences</p>	<p>Mayo Team</p> <ul style="list-style-type: none"> Deepak - Sept 1-6?, Sept 5 Cory - Sept 5 Scott - Sept 5 Craig - August 24 -29, Sept 5 <p>NCI</p> <ul style="list-style-type: none"> Rob Wynne - Sept. 1-5

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold

