

# 2016-09-14 Retrospective - 6.4 Phase Tier Deployment - Sprint 38

Date	15 Sep 2016
Participants	<a href="#">Unknown User (stanclcr2)</a> <a href="#">Unknown User (endlecm)</a> , Scott Bauer, <a href="#">Unknown User (sharmad)</a>

## Retrospective

### What did we do well?

- Pull request workflow - followed by the team.
- When problems encountered, the team helped each other.
- The team has maintained good humor even when things get stressful.

### What should we have done better?

- Too much churn during pull request acceptance.
- Pull requests happening late the the sprint.
- Need to get better at gathering requirements from NCI. Alignment process of task priorities and short term goals to be improved.

## Actions

