

LexEVS Meeting Minutes - 2016.10.05

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	

Action Items



Assigned	Description	Date Identified	Due Date	Date Completed	Status

Progress

Scott	<ul style="list-style-type: none">• Sprint 40• LexEVS 6.5 planning• On going Support
Cory	<ul style="list-style-type: none">• Sprint 40• LexEVS 6.5 planning• On going Support
Craig	<ul style="list-style-type: none">• Sprint 40• LexEVS 6.5 planning• Agile Admin


Agenda

LexEVS External Users


Sprint Status	Current Sprint - Sprint 40 (September 29, 2016 – October 12, 2016) LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint40
6.4.1 Deployment/Testing status	Discussion Points: 6.4.1 is deployed at STAGE Decision Points:
Missing source in metathesaurus <div>  LEXEVS-2328 - Jira project doesn't exist or you don't have permission to view it. </div>	Discussion Points: <ul style="list-style-type: none"> • Scott is looking into this issue with Kim. • DATA QA has a version of the metathesaurus • Tests are running successfully. • Scott can replicate this issue that Kim is seeing • This issue is a problem on QA • Scott will contact Tin and Tracy for configuration/setup information. Decision Points:
OWL2 Loader Discussion <div> <ul style="list-style-type: none"> •  LEXEVS-2245 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> • Thesaurus/OWL2 Source 	Discussion Points: <ul style="list-style-type: none"> • The name is larger than 250 characters. • The preference fill will need to be adjusted to fix this issue. • Gilberto suggested truncating the URL and then determine if it's unique. Decision Points: <ul style="list-style-type: none"> • Scott will create a proposal and review with NCI.
NCI Nexus Server Migration Update	Discussion Points: Decision Points:
LexEVS 6.4.2 - Java 1.8 Planning	Discussion Points: Decision Points:
LexEVS External Users	
Team Absences	Mayo Team <ul style="list-style-type: none"> • Cory - • Scott - October 12,13 • Craig - NCI <ul style="list-style-type: none"> •

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. View these issues in Jira </div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold