LexEVS 16X237 Project Scope Document

Document Information

Author: Craig Stancl, Scott Bauer, Cory Endle

Email: Stancl.craig@mayo.edu, bauer.scott@mayo.edu, endle.cory@mayo.edu

Team: LexEVS Contract: 16X237 Client: NCI CBIIT

National Institutes of Heath

US Department of Health and Human Services

Contents of this Page

- Project Scope
- Vision and Needs
- High-Level Scope and Priorities
- Functional Requirements
 - LexEVS 6.4.2
 - o LexEVS 6.5
- Functional Bug Fixes
 - LexEVS 6.4.2
 - LexEVS 6.5
- Non-Functional Requirements
 - Project
 - LexEVS 6.4.2
 - o LexEVS 6.5
- General Support Activities
- Out of Scope Items

Project Scope

The **purpose of this document** is to collect, analyze, and define high-level needs and features of the National Cancer Institute Center for the duration of this contract (October 1, 2016 - September 30th, 2017). This document focuses on the functions proposed by the product stakeholders and target users in order to make it a better product.

Vision and Needs

The objective of this release of the LexEVS is to provide a bug fixes and a set of new features as captured in the document.

High-Level Scope and Priorities

Functional Requirements

Each enhancement, modification or new feature is described in detail in the following documents.

LexEVS 6.4.2

Functional requirements for 6.4.2 can be found in the <Link: LexEVS 6.4.2 Scope Document>

LexEVS 6.5

Functional requirements for 6.5 can be found in the <Link: LexEVS 6.5 Scope Document>

Functional Bug Fixes

Each bug fix included in this release is described in detail in the following documents.

LexEVS 6.4.2

Functional Bug Fixes for 6.4.2 can be found in the <Link: LexEVS 6.4.2 Scope Document>

LexEVS 6.5

Functional Bug Fixes for 6.5 can be found in the <Link: LexEVS 6.5 Scope Document>

Non-Functional Requirements

This section describes in detail all the related requirements which must be met for this release but do not add functionality. These requirements are included in the scope and project plan due to level of effort or relative importance to the overall success of delivery of the release.

Project

| JIRA number (hyperlinked) | Project | Brief description of non-functional requirement | Status (Approved or Proposed) | Iteration |
|---------------------------|---------|---|----------------------------------|-----------|
| | | | | |

LexEVS 6.4.2

Non-Functional Requirements for 6.4.2 can be found in the <Link: LexEVS 6.4.2 Scope Document>

LexEVS 6.5

Non-Functional Requirements for 6.5 can be found in the <Link: LexEVS 6.5 Scope Document>

General Support Activities

This section describes in detail all the related activities which must be performed for this release but do not add functionality. These activities are included in the scope and project plan due to level of effort or relative importance to the overall success of delivery of the release.

| JIRA number (hyperlinked) | Brief description of general support activity | Status (Approved or Proposed) | Iteration |
|---------------------------|---|----------------------------------|-----------|
| | | | |

Out of Scope Items

Items that are out of scope were evaluated as part of the initial scoping activities for this release, and subsequently not included in the final approved scope. These items are also documented in the cumulative backlog of requirements found on the product JIRA site. They include out-of-scope functional requirements (enhancements or new features), bug fixes, non-functional requirements, and general support activities.

| JIRA number (hyperlinked) | Project | Brief description of item moved from the in-scope section with brief explanation added of why it was not included in this release | Iteration during which the item was removed from in-scope |
|---------------------------|---------|---|---|
| | | | |