

# LexEVS Meeting Minutes - 2016.10.19

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

## Progress

Scott	<ul style="list-style-type: none"><li>• Sprint 41</li><li>• LexEVS 6.5 planning</li><li>• On going Support</li></ul>
Cory	<ul style="list-style-type: none"><li>• Sprint 41</li><li>• LexEVS 6.5 planning</li><li>• On going Support</li></ul>
Craig	<ul style="list-style-type: none"><li>• Sprint 41</li><li>• LexEVS 6.5 planning</li><li>• Agile Admin</li></ul>

## Agenda

### LexEVS External Users


Sprint Status	<b>Current Sprint</b> - Sprint 41 (October 13, 2016 – October 26, 2016) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint41</a>
---------------	--

6.4.1 Deployment/Testing status	<p>Discussion Points:</p> <p>Decision Points:</p>
Valueset resolution issue on STAGE	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• This issue can be fixed in the data, but a code fix is preferred.</li> <li>• This issue is also observed in 6.3 PROD.</li> <li>• The NCI dev team has a script that can detect if a valueset is empty.</li> <li>• Mayo team will investigate how empty value sets behave and what happens when a null version is encountered.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Larry suggested that 6.4.1.1 will continue to be tested and move up the tiers.</li> <li>• Larry suggested that value set patch could be included with the Java 1.8 release (LexEVS 6.4.2). <ul style="list-style-type: none"> <li>◦ There is a workaround for the value set patch.</li> </ul> </li> </ul>
6.4.1.1 Build and Deployment <ul style="list-style-type: none"> <li>• Testing on QA</li> </ul>	<p>Discussion Points:</p> <p>Decision Points:</p>
NCI Nexus Server Migration Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Mayo team will meet with Sarah and the SCM team to discuss long term</li> </ul> <p>Decision Points:</p>
CTS2 URLs for 6.3 and 6.4	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Are users pointing to non HTTPs URL?</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• CTRP is using the CTS2 6.3. <ul style="list-style-type: none"> <li>◦ We should have them validate 6.4.1 HTTPs URL and perform some search testing on PROD.</li> <li>◦ If they don't find any issues, we should be able to make 6.4.1 HTTPs URL the default.</li> <li>◦ Larry will contact CTRP.</li> </ul> </li> </ul>
MySQL database upgrade for LEXEVS	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• NCI DBA team is in the process of migrating MySQL from 5.5.38 to 5.6.33.</li> <li>• LexEVS breaks with MySQL 5.6. This will require</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Jacob is working with the DBA team to determine when 5.6 is required.</li> </ul>
F2F Planning <ul style="list-style-type: none"> <li>• PIV card process</li> </ul>	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Face-to-Face Wiki: <ul style="list-style-type: none"> <li>◦ <a href="#">2016.12 Technical Face-To-Face Meetings</a></li> </ul> </li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Mayo will create a wiki page for the F2F planning to capture our suggestions. <ul style="list-style-type: none"> <li>◦ Put a pointer to the previous F2F on the new wiki.</li> </ul> </li> </ul>
LexEVS External Users	There was a user that was running CTS2 without connected to the internet. Schema files currently require an internet connection to obtain.



6.4 CTS2 Service Related Issues

keysummarytypcreatedupdateddueassigneereporterprioritystatusresolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold