

LexEVS Meeting Minutes - 2016.10.26

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

Sprint Status	Current Sprint - Sprint 41 (October 13, 2016 – October 26, 2016) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint41 - Completed Lexevs 6.4.1.1 artifacts - Completed some Java 1.8 tasks - Assisted with issues found during the sprint.
6.4.1 Deployment/Testing status	Discussion Points: This is in Production now. CaDSR is using this version Decision Points:

6.4.1.1 Build and Deployment Testing on QA	Discussion Points: - There are some issues found in this release  LEXEVS-2412 - Jira project doesn't exist or you don't have permission to view it.  LEXEVS-2413 - Jira project doesn't exist or you don't have permission to view it.  LEXEVS-2414 - Jira project doesn't exist or you don't have permission to view it. - LEXEVS-2413 - Kim mentioned that the browser is passing in a hash set in its code, but is not seeing this error. - We will investigate LEXEVS-2412 (OBI) to determine if this is a loader or code issues. - If this is a code issue, we will need to determine what release they would go in. Decision Points: - LEXEVS-2413 - Scott will verify if this is a java 1.7/18 issue or if it is just an API level issue.
Valueset resolution issue on STAGE	Discussion Points: - This issue was resolve by fixing the data load. - Tracy suggested that we add a loader preference to set the value set version. Decision Points: - Scott will investigate this issue and see if anything breaks and then propose a solution, if needed. - This test plan and execution will be added to the JIRA item
 LEXEVS-2412 - Jira project doesn't exist or you don't have permission to view it.	Discussion Points: Decision Points:
NCI Nexus Server Migration Update	Discussion Points: - Mayo team had a meeting on Monday with Sarah and team. - They will look at automating the maven script for publishing artifacts first, then look at the ANT Decision Points:
CTS2 URLs for 6.3 and 6.4	Discussion Points: - CTRP verification of HTTPS URL. Decision Points: - The contact person is Emont. - Tracy will contact this person to see if they have tested the HTTPS URL.

MySQL database upgrade for LEXEVS	Discussion Points: • An NCI email states- "All MySQL Development databases except LEXEVS databases, related applications, and related servers could be restarted during this patching window." • Jacob is working with the DBA team to determine when 5.6 is required. Decision Points:
DEV deployment process	Discussion Points: • The Mayo team would like to have a dev server that we would push out the latest snapshot code to at the end of the sprint. • The Mayo team would maintain the lexevs software on this system. • Tracy mentioned that the only one that would use the lexevs release would be the browser. • The dev server could be a VM. • We could also use the existing DEV server for this work. Decision Points: • We will work with Jacob to determine if we need a new dev instance or if we can use the existing DEV server
F2F Planning	Discussion Points: • Face-to-Face Wiki: ◦ 2016.12 Technical Face-To-Face Meetings • Propose F2F Agenda Topics ◦ Proposed F2F Agenda Topics • Sherri will need to leave on Friday by 2:00 PM. Decision Points:
LexEVS External Users	https://github.com/cts2/lexevs-service/issues/15 • Multiple targets in mappings source not working?
Team Absences	Mayo Team • Cory - • Scott - • Craig - NCI • Larry ◦ October 20 - November 7 • Tracy ◦ Nov 8 ◦ Dec 14-16 ◦ Jan 9-17 ◦ Feb 21-24 • Rob ◦ 10/21 – AM only ◦ 11/2 ◦ 11/14 – PM only ◦ 11/24-11/28 ◦ 12/9 ◦ 12/19 ◦ 12/23-12/27 ◦ 1/2/2017

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
-----	---------	------	---------	----------	----------	--------	---------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

--	--

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold
197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold