

LexEVS 6.3 and 6.4 Technical Project Plan

Document Information

Author: Craig Stancl, Scott Bauer, Cory Endle
Email: Stancl.craig@mayo.edu, bauer.scott@mayo.edu, endle.cory@mayo.edu
Team: LexEVS
Contract: S13-500 MOD4
Client: NCI CBIIT
National Institutes of Health
US Department of Health and Human Services

Contents of this Page

- [Technical Project Plan](#)

The **purpose of this document** is to document the technical project plan for the National Cancer Institute Center for Biomedical Informatics and Information Technology (NCI CBIIT) **LexEVS Release 6.3 and LexEVS Release 6.4**.

Technical Project Plan

Each week a project plan is sent to Leidos Biomedical Research, Inc. and CBIIT management. Please see the project plans below. If you have any questions please contact Craig Stancl at stancl.craig@mayo.edu.

File	Modified
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150102.pdf	Apr 01, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150311.pdf	Apr 01, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150318.pdf	Apr 01, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150401.pdf	Apr 01, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150408.pdf	Apr 08, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150415.pdf	Apr 14, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150420.pdf	Apr 21, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150428.pdf	Apr 28, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150505.pdf	May 05, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150512.pdf	May 12, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150519.pdf	May 19, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150526.pdf	May 27, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150602.pdf	Jun 03, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150609.pdf	Jun 09, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150616.pdf	Jun 16, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150623.pdf	Jun 23, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150630.pdf	Jun 30, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150707.pdf	Jul 07, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150714.pdf	Jul 14, 2015 by stanclcr2

PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150721.pdf	Jul 21, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150728.pdf	Jul 28, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150805.pdf	Aug 05, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150812.pdf	Aug 19, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150819.pdf	Aug 19, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150825.pdf	Aug 25, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150901.pdf	Sep 01, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150908.pdf	Sep 08, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150915.pdf	Sep 15, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150922.pdf	Sep 22, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20150929.pdf	Sep 29, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151006.pdf	Oct 06, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151013.pdf	Oct 13, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151020.pdf	Oct 20, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151103.pdf	Nov 03, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151110.pdf	Nov 10, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151117.pdf	Nov 17, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151124.pdf	Nov 24, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151201.pdf	Dec 01, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151208.pdf	Dec 09, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151215.pdf	Dec 16, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151222.pdf	Dec 22, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20151230.pdf	Dec 30, 2015 by stanclcr2
PDF File S13-500 MOD4 -LexEVS Lucene - Project Roadmap - 20160105.pdf	Jan 05, 2016 by stanclcr2
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20141111.pdf	Feb 04, 2015 by endlecm
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20141209.pdf	Feb 04, 2015 by endlecm
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20141216.pdf	Feb 04, 2015 by endlecm
PDF File S13-500 MOD4 - LexEVS - Project Plan - 201421.pdf	Feb 04, 2015 by endlecm
PDF File S13-500 MOD4 - LexEVS - Project Plan - 201428.pdf	Feb 04, 2015 by endlecm
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20150107.pdf	Feb 04, 2015 by endlecm
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20150113.pdf	Feb 04, 2015 by endlecm
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20150120.pdf	Feb 04, 2015 by endlecm
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20150127.pdf	Feb 04, 2015 by endlecm
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20150203.pdf	Feb 04, 2015 by endlecm

PDF File S13-500 MOD4 - LexEVS - Project Plan - 20150213.pdf	Apr 01, 2015 by stanclcr2
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20150310.pdf	Apr 01, 2015 by stanclcr2
PDF File S13-500 MOD4 - LexEVS - Project Plan - 20150317.pdf	Apr 01, 2015 by stanclcr2
PDF File S13-500 MOD7 -LexEVS Lucene - Project Roadmap - 20160112.pdf	Jan 13, 2016 by stanclcr2
PDF File S13-500 MOD7 -LexEVS Lucene - Project Roadmap - 20160119.pdf	Jan 19, 2016 by stanclcr2
PDF File S13-500 MOD7 -LexEVS Lucene - Project Roadmap - 20160126.pdf	Jan 26, 2016 by stanclcr2
PDF File S13-500 MOD7 -LexEVS Lucene - Project Roadmap - 20160202.pdf	Feb 02, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 201602.09.pdf	Feb 10, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160216.pdf	Feb 16, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160223.pdf	Feb 23, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160301.pdf	Mar 01, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160309.pdf	Mar 09, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160315.pdf	Mar 15, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160322.pdf	Mar 22, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160329.pdf	Mar 29, 2016 by endlecm
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160405.pdf	Apr 05, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160412.pdf	Apr 15, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160419.pdf	Apr 20, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160426.pdf	Apr 26, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160503.pdf	May 03, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160510.pdf	May 10, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160517.pdf	May 17, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160524.pdf	May 25, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160531.pdf	Jun 01, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160607.pdf	Jun 07, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160614.pdf	Jun 14, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160628.pdf	Jun 28, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160705.pdf	Jul 06, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160712.pdf	Jul 14, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160726.pdf	Jul 26, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160802.pdf	Aug 05, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160809.pdf	Aug 10, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160816.pdf	Aug 18, 2016 by stanclcr2
PDF File S13-500 MOD8- LexEVS Lucene - Project Roadmap - 20160906.pdf	Sep 06, 2016 by stanclcr2

PDF File S13-500 MOD8- LexEVS Lucene - Project Roadmap - 20160913.pdf	Sep 13, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20160920.pdf	Sep 20, 2016 by stanclcr2
PDF File S13-500 MOD8 -LexEVS Lucene - Project Roadmap - 20161004.pdf	Oct 04, 2016 by stanclcr2

[Download All](#)