

LexEVS Meeting Minutes - 2016.12.07

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x







Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

Sprint Status	Current Sprint - Sprint 44 (November 23, 2016 – December 7, 2016) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint44
F2F Debrief	Discussion Points: <ul style="list-style-type: none">• We felt this was a productive face to face.• The ideas here will guide us for the next year.• We will have to do additional planning and prioritization.• Some of the major focus points will be on REST, DevOps, the use of micro services, and triple stores. Decision Points: <ul style="list-style-type: none">• Scott to submit a ticket to request a DEV VM at NCI.
LexEVS 6.4.2 (Java 1.8) <ul style="list-style-type: none">• Timeline discussion	Discussion Points: <ul style="list-style-type: none">• There have been several LexEVS updates recently.• We want to be considerate of the churn for the clients that will need to update.• We need to be at Java 8 to move to Cent OS 7.• The browser is not running at Java 8 yet. Decision Points: <ul style="list-style-type: none">• LexEVS 6.4.2 branch is running on Java 8.• LexEVS-2510 fix (for the API) will be included in the 6.4.2 branch.• Jason will create a ticket to start Java 8 build.

<p>Backlog grooming discussion</p> <ul style="list-style-type: none"> Recent grooming performed Set up meeting request <ul style="list-style-type: none"> Mandatory attendance Optional attendance 	<p>Discussion Points:</p> <ul style="list-style-type: none"> NCI team is willing to work with us as we groom the backlog. Tracy suggested sending a list of JIRA issues ahead of time to review. Start with a small group of technical developers. <p>Decision Points:</p> <ul style="list-style-type: none"> Initial backlog grooming group should contain the following: Rob, Tracy, Gilberto, Kim, Cory, Scott, Craig. <ul style="list-style-type: none"> Gilberto and Larry can be option depending on the issues we are reviewing for the current meeting. Mayo team to create a wiki that contains the list of JIRA issues we want to discuss. Craig to send meeting notice out.
<p>Sprint 45 Planning</p> <ul style="list-style-type: none"> Prioritize F2F issues 	<p>Discussion Points:</p> <ul style="list-style-type: none"> We reviewed the current items queued up for sprint 45. We discussed MySQL 5.6 upgrade. Once we verify it for performance, we can upgrade when NCI Systems team is ready. Larry asked to add the value set fix (loader part of the fix) to this sprint for LexEVS 6.4.1.3. <p>Prioritize F2F issues</p> <ul style="list-style-type: none"> https://tracker.nci.nih.gov/issues/?jql=labels%20%3D%202016.12.Face2Face%20ORDER%20BY%20key%20ASC <p>Decision Points:</p> <p>Craig asked how we should start prioritizing the priority 1's. This is what prioritization the team decided (in order):</p> <ul style="list-style-type: none"> Tech stack and deployment stories. Value set workflow management stories to support Rob/Tracy REST features to support our clients. DevOps, CI server and Docker <ul style="list-style-type: none"> These are dependent upon NCI systems. Tracy and Rob mentioned that the command line script functionality is suffice for now. <ul style="list-style-type: none"> The current admin stories are "nice to have", but not necessary.


<p>6.4.1.3 issues</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • OWL1 loader change <ul style="list-style-type: none"> ◦  LEXEVS-2448 - Jira project doesn't exist or you don't have permission to view it. • GUI updates <ul style="list-style-type: none"> ◦  LEXEVS-2288 - Jira project doesn't exist or you don't have permission to view it. ◦  LEXEVS-2459 - Jira project doesn't exist or you don't have permission to view it. • Value Set load <ul style="list-style-type: none"> ◦  LEXEVS-2241 - Jira project doesn't exist or you don't have permission to view it. ◦  LEXEVS-2463 - Jira project doesn't exist or you don't have permission to view it. <p>Decision Points:</p> <ul style="list-style-type: none"> • We would like to add the LexEVS-2510 to 6.4.1.3. But only the loader change for this issue. •  LEXEVS-2510 - Jira project doesn't exist or you don't have permission to view it. <ul style="list-style-type: none"> ◦ There is a loader fix and and API fix for this issue.
<p>NCI Nexus Server Migration Update</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • No updates <p>Decision Points:</p>
<p>BioMarker Discussion</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • No updates <p>Decision Points:</p>
<p>CTS2 URLs for 6.3 and 6.4</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • No updates <p>Decision Points:</p>


Initial grooming


- On Hold Issues
- Initial Items to review


Discussion Points:


- On Hold Issues
 - <https://tracker.nci.nih.gov/issues/?jql=project%20in%20%28LEXEVS%2C%20LEXEVSCTS2%2C%20URIRESOLV%2C%20LEXEVSREM%2C%20CTS2FW%29%20AND%20status%20in%20%28%22On%20Hold%22%29%20ORDER%20BY%20created%20ASC%2C%20updated%20DESC%2C%20priority%20DESC>
- Initial Items to review


◦  LEXEVS-1483 - Jira project doesn't exist or you don't have permission to view it.


◦  LEXEVS-285 - Jira project doesn't exist or you don't have permission to view it.

◦  LEXEVS-1110 - Jira project doesn't exist or you don't have permission to view it.

◦  LEXEVS-809 - Jira project doesn't exist or you don't have permission to view it.

◦  LEXEVS-961 - Jira project doesn't exist or you don't have permission to view it.

◦  LEXEVS-911 - Jira project doesn't exist or you don't have permission to view it.

◦  LEXEVS-1131 - Jira project doesn't exist or you don't have permission to view it.

Decision Points:


- On Hold Issues - We agreed to close them all (Resolved - Not Fixed).
 - The Mayo team will close these issues.

LexEVS
External
Users


Team Absences	<div>Mayo Team</div> <ul style="list-style-type: none">• Cory -• Scott - Dec 9• Craig - <div>NCI</div> <ul style="list-style-type: none">• Tracy<ul style="list-style-type: none">◦ Dec 14-16◦ Jan 9-17◦ Feb 21-24• Rob<ul style="list-style-type: none">◦ 12/9◦ 12/19◦ 12/23-12/27◦ 1/2/2017
---------------	---

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
64	Scott	To follow up on URI's on OWL2 with Harold.				on hold
164	Cory	Cory to add implementation to CTS2 implementations page.	2014.04.30			on hold

197	Scott	Do a gap analysis on what the URI_Resolver logs and what NCI would like to know from these logs	2014.6.18			on hold
200	Larry/Sherry	Query current LexEVS users about use of SOAP, REST or QBE services in the legacy caCORE api's	2014.6.18			on hold
207	Cory	Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts only.	2014.07.30			on hold
210	Larry /Gilberto	Determine if there is a need to meet with the CTRP	2014.07.30			on hold
212	Larry	Include LexGrid XML Export as part of the 5.1 retirement notice.	2014.07.30			on hold
224	Scott	URI Resolver - Provide overview of how to access the URI Resolver	2014.09.03			on hold
225	Scott	URI Resolver - Look at TLAMP and VSAC service to determine usage of URI Resolver	2014.09.03			on hold
244	Craig	Plan meeting with Tracy to discuss collaborative LexEVS development process	2014.12.03			on hold
281	Scott	Try to replicate what CTRP did to break our service (retrieve a tree through CTS2).	2015.03.25			on hold
282	Mayo Team	Look into implementing graph node in CTS2 for the path to root method (and path to leaf).	2015.03.25			on hold